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ABSTRACT

AUTHOR: LTC Steven G. Drake

TITLE: Pitfalls of the Defense Acquisition Process – Experience is the Key to Success

FORMAT: Civilian Research Project

DATE: 1 April 2007 WORD COUNT: 20,587 PAGES: 60

CLASSIFICATION: Unclassified

This paper researches the Department of Defense’s Acquisition Policy and Process and

provides the potential pitfalls that an ACAT 1D program can face as it progresses from

Technical Development and into System Design and Demonstration (SDD). The inquiry will be

accomplished by examining the Aerial Common Sensor (ACS) (ACAT 1D) Airborne

Intelligence Surveillance and Reconnaissance program as a representative case study.

The Department of Defense’s Acquisition Process has been called into question several

times over the last twenty years. The induced acquisition reform cycles and changes to the

guiding acquisition regulation series have resulted in updates to the material acquisition process

for ACAT 1D programs. These process changes provide confirmation for the Department and

Services of a program’s preparedness to proceed to a Milestone B decision and into SDD. While

the process and checks are designed to ensure program success measured by adherence to

Acquisition Program Baseline cost, schedule and performance limits, programs continue to

breach one or more of these measures. In the first quarter, FY06, of the eighty-five programs

reported to Congress in the Selected Acquisition Report, 47% reported Nunn-McCurdy unit cost

breaches.

This analysis reviews the DoD acquisition policy and reform initiatives and then

researches the current DoD acquisition policy and process as it was applied to the ACS program.

This paper then researches the current process pitfalls that affected the ACS Program. This is

followed by an analysis of the recent Defense Acquisition Process Assessment and discusses

whether it will be effective in causing meaningful reform. This paper then suggests changes that
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should be made to the acquisition process and provides insights that can be used to help future

programs avoid the pitfalls that the ACS program faced during its contract execution.



v

TABLE OF CONTENTS

List of Illustrations............................................................................................................ vii

Introduction..........................................................................................................................1

Acquisition Reform and DoDD/I 5000.1&.2.......................................................................4

Current Defense Acquisition System - DoD 5000.1/.2 and Guidebook ..............................9

MS B - Transition from TD to SDD ..................................................................................10

The ACS Program..............................................................................................................12

Why Use ACS as a Case Study?........................................................................................13

ACS Program Background ................................................................................................13

ACS: What Happened? ......................................................................................................15

Army/Navy Government Team Relationship ....................................................................18

Pre-System Development and Demonstration ...................................................................21

ACS Pitfalls & Lessons Learned .......................................................................................26

Pitfalls/Lessoned Learned..................................................................................................27

Pitfall/Lesson Learned - Funding Process versus Requirements Process:
Requirements Changes after Funding Locked...................................................................27

Pitfall/Lesson Learned - Lack of Detailed CONOPS:
Lack of Well Defined Requirements .................................................................................27

Pitfall/Lesson Learned - Joint Programs:
Lack of Well Defined Requirements/Requirements Changes after Funding Locked........29

Pitfall/Lesson Learned - Design Maturity: Lack of Well Defined Requirements .............30

Pitfall - COTS/GOTS/NDI:
Lack of Well Defined Requirements/Requirements Changes after Funding Locked........31

Pitfall - Gap Between Acquisition Phases .........................................................................32

Pitfall - Increase in Program Magnitude between Acquisition Phases ..............................32



vi

Pitfall - Performance Based Contracting ...........................................................................33

Pitfall - Competitive Optimistic Contractor Proposals ......................................................34

Pitfall - Pre MS B Program Readiness Assessment...........................................................34

Pitfall - Corporate Sponsorship for Acquisition Programs ................................................35

Why Pitfalls Happen ..........................................................................................................36

Experience Counts .............................................................................................................43

Recommendations: Consider Experience and Process Improvement................................45

Continuous Process Improvement .....................................................................................49

Solution ..............................................................................................................................52

Immediate Process Improvement.......................................................................................53

Summary & Conclusion.....................................................................................................53



vii

List of Illustrations

Figure 1. Knowledge Based Acquisition Process …………………………………….. 5

Figure 2. Defense Acquisition Management Framework ……………………………. 10

Figure 3. DAPA’s Acquisition System ………………………………………………. 37

Figure 4. DAPA’s Organizational Values Differ …………………………………….. 38

Figure 5. DAPA’s Major Findings……………………………………………………. 39

Figure 6. Overview of DAPA’s Findings……………………………………………... 40



viii



ix

ACKNOWLEDGMENTS

This paper is the result of the author’s Army War College Fellowship at the Institute for

Advanced Technology at The University of Texas at Austin. I would like to thank each of the

representatives and staffs from the Office of the Secretary of Defense (Assistant Secretary of the

Defense for Networks, Information and Intelligence); the Assistant Secretary of the Army

(Acquisition, Logistics and Technology); the Deputy for Acquisition and Systems Management

for the for the ASA(ALT); the Deputy Assistant Secretary for Plans, Programs, and Resources

ASA(ALT); and the Program Executive Officer for Intelligence & Electronic Warfare Systems,

who took the time to share their thoughts on the Aerial Common Sensor program and the

Defense Acquisition System. I would also like to thank IAT’s editorial staff for their assistance

and support in preparation of this paper.

The views represented in this paper are those of the author and do not necessarily reflect

the views of the US Government, the Department of Defense, or the US Army.



x



PITFALLS OF THE DEFENSE ACQUISITION PROCESS – EXPERIENCE IS
THE KEY TO SUCCESS

Introduction

“There is a growing and deep concern within the Congress and within the Department of
Defense (DoD) Leadership Team about the DoD acquisition process. Many programs
continue to increase in cost and schedule even after multiple studies and
recommendations that span the past 15 years. In addition, the DoD Inspector General has
recently raised various acquisition management shortcomings.”

— Gordon England, Deputy Secretary of Defense, June 2005.

The effectiveness of the Department of Defense’s (DoD) acquisition process has been

called into question many times over the last 35 years due to the inability of the process to

consistently deliver required capability to the warfighter on cost and within schedule as

estimated and described in a program’s start-up documentation (Acquisition Program Baseline -

APB)[1]. Due this inability to execute a program on targeted cost and within established

schedule, Congress, the warfighter and the American people have lost confidence in the DoD’s

ability to effectively manage its investment account budget. This in-turn causes calls for more

and varied oversight and regulation of the acquisition process for large Acquisition Category 1D

(ACAT 1D) programs resulting in additional burdens on a programs ability to effectively execute

system development and adding to the potential of a program not achieving its APB[2]. From a

historical perspective, this appears to be a cycle that DoD is unable to break but one that now

more than ever must be broken based on ongoing competing needs for the finite budget

available[3].

This continual problem with the DoD acquisition process has induced several acquisition

reform cycles and ultimately changes to the guiding acquisition directives over the years

resulting in updates to the material acquisition process for ACAT 1D programs[4]. These process

changes have for the most part centered on attempting to provide confirmation to the Defense

Department and Services of a program’s preparedness to proceed to a program start (Milestone

B) decision and into the development phase - System Design and Demonstration (SDD).

Specifically, the recent changes direct the use of best practices[5] that are captured in the

approximately thirty-five separate documents that the program manager, as well as the service
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and OSD staffs must produce and provide to the program’s reviewing officials as it winds it way

through the briefing and approval process to a Defense Acquisition Board (DAB) Milestone B

decision[6]. While the adoption and use of best practices as described in the current DoD

Directive 5000.1 and Instruction 5000.2 are designed to ensure program success as measured by

delivering the required capability to the user at the cost, and within the schedule outlined in the

APB, programs continue to significantly breach one or more of these measures. In the first

quarter, FY06, of the eighty-five ACAT 1D programs reported to Congress in the Selected

Acquisition Report, forty programs reported Nunn-McCurdy unit cost breaches with twenty-five

of these reporting greater than 50% unit cost growths[7].

The best practices required by the DoDI 5000.2 documentation are based on prior

acquisition reform studies that called for needed change in the process based on lessons learned

through the analysis of prior programs that were unable to deliver a capability on cost or within

schedule as estimated at program start. While these required documents cause a program

manager and Service/OSD staffs to think about a particular best practice process area, what they

appear to lack is a treatment of the lessons learned and the pitfalls faced by the previous program

that the best practice is designed to mitigate. Therefore, while a program manager and the staffs

of Service and OSD reviewing officials must create documents because of the directive’s call for

adherence to best practice processes, whether the PM or Service/OSD staffs fully recognize the

pitfalls that the best practice was designed to ameliorate is not assured.

The Aerial Common Sensor (ACS) program is an ACAT 1D program due to its expected

cost and joint interest. The intent of this program is to fill a capabilities gap that will soon exist

for both the Army and Navy as the current Airborne Intelligence Surveillance and

Reconnaissance aircraft of each service reach the end of their useful lives[8]. ACS had

successfully accomplished the Component Advanced Development (now called Technology

Development (TD)) phase of its life-cycle a month after the publishing of the current DoD 5000

series in May of 2003. Hence, the best practice processes and documentation requirements that

the program followed as it proceeded from TD to a DAB Milestone B decision are those outlined

in the current DoDI 5000.2. However, after a successful DAB decision to proceed into System

Design and Demonstration (SDD) and within four months after contract award, the program

began suffering from system design issues that ultimately would impact the program’s ability to
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meet its documented system delivery date. By September 2005, the extent of the design issues

and estimated schedule slip had grown to the point that the program was called before a special

Army Systems Acquisition Review Council. This council recommended contract termination

that occurred on 12 January 2006 only a year and a half after the SDD program started[9]. While

there is disagreement on whether the ACS program fully followed all the best practice processes

as outlined in the DoD 5000 instruction, what becomes apparent upon analysis of the programs

history is that even though the best practice documentation was fully developed, the

understanding of the extent of the potential pitfalls of this phase of the program’s life-cycle were

not readily recognized.

Capturing and understanding best practices appears to have been gaining attention across

the Executive Branch of Government over the last four years. As DoD and the rest of the

Executive Branch work to transform themselves into organizations that are more efficient, the

need to change the way they do business has centered on whether the current processes are based

on best practices resulting from lessons learned from the pitfalls faced by previous efforts. For

instance, The SDD phase of a program’s life-cycle received much attention in the February 2006

Defense Acquisition Performance Assessment (DAPA) study accomplished at the request of

Acting Deputy Secretary of Defense Honorable Gordon England. In this study, acquisition

process reform is discussed from a holistic “big-A” perspective including stake-holders such as

the requirements community and Congress not traditionally considered part of the “little-a” DoD

acquisition process. This perspective of reform discussion brings to light pitfalls acquisition

programs face in the SDD phase of a program’s life-cycle. Many of these pitfalls are the same as

those that were experienced by the ACS program. The study then makes recommendations that

focus on accounting for these pitfalls with the ultimate goal being speeding-up the delivery of

capabilities to the warfighter[10].

This reform study is part of a larger on-going business transformation effort which was

outlined in 2002 by President Bush in his President’s Management Agenda. This agenda calls for

all federal agencies to be customer focused and to establish a set of metrics by which to measure

the success of their best practice processes designed to reduce time for delivery of capability or

products to the customer. The focus again is understanding and avoiding pitfalls that would

negatively impact the ability to accurately estimate a program’s cost and schedule to deliver
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required capability to the user. This business transformation effort also requires that the

processes be reviewed and updated on a regular basis in an effort to continually decrease the time

needed to deliver product to the user while also reducing cost[11].

Considering the apparent focus of the Executive Branch and DoD on best practices, why

is it that so many ACAT 1D programs continue to be unable to accomplish their stated goals

with respect to cost, schedule and performance? From the analysis, it appears that the current

DoD acquisition process and support structure for ACAT 1D programs while being committed to

the use of best practice processes still have not incorporated a unified lessons learned

methodology for capturing, disseminating, and mitigating—through continued best practice

process improvement—potential pitfalls that an ACAT 1D program entering SDD could face.

“The current system is focused on programs, not on improving and standardizing the processes

of acquisition; it inhibits rather than promotes steady improvement in achieving program

success”[12].

This paper researches the question above and provides suggestions for the types of

pitfalls that a program can encounter which could impede the path to successful delivery of

warfighter capability on target cost and within schedule. To accomplish this, the ACS program

will be used as a case study of a representative ACAT 1D SDD program that even though it

followed the current DoD acquisition process fell victim to the pitfalls that could have been

mitigated had they been known before hand. Additionally, the paper will make recommendations

on how to improve the current acquisition process by developing a unified lessons learned

methodology.

Acquisition Reform and DoDD/I 5000.1&.2

“The unpredictable nature of Defense programs can be traced to instabilities in the
broader acquisition system. Fundamentally reshaping that system should make the state
of the Department’s major acquisition programs more predictable and result in better
stewardship of the U.S. tax dollar. There are several ongoing reviews of defense
acquisition improvements being conducted both within and outside the Department in an
effort to address these issues. Their results will inform the Department’s efforts to
reshape defense acquisition into a truly 21st Century process that is responsive to the
joint warfighter.”

— Quadrennial Defense Review Report 2006
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General Accountability Office (GAO) studies have shown that acquisition best practices

in commercial industry are knowledge based. Decisions concerning the use of technology,

expected capability, program cost, program structure and moving from one phase of the

acquisition process to the next are based on information gained thru the use of metrics that

indicate to a PM and corporate leadership when the unknown risks have been reduced to an

acceptable level to proceed. This translates into confidence in a products expected development

cost and schedule which ultimately reduces overall cycle time to bring a product to market. This

knowledge-based approach to acquisition has become a process that is depicted graphically in

Figure 1.

Figure 1. Knowledge Based Acquisition Process[13].

In this knowledge-based acquisition process, a program only moves forward to the next

phase when it has met certain controls/addressed certain potential pitfalls that would otherwise

leave unaccounted for risk in the program that could result in unexpected cost and schedule

growth. Specifically, at Knowledge Point 1 (program start) “requirements and technology are

matched”[14]. Hence, a program must demonstrate the maturity of the technology to be used

with which to develop the product. If the technology has not reached a maturity level at which

the risk to proceed to product development is considered low, then either the technology is first

matured before proceeding or the requirements are phased such that the current technology
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delivers a portion of the products expected capability. Technology maturity is paramount at

Knowledge Point 1. The expected level of maturity before a technology is considered ready to be

incorporated into a product design is one that has moved “from a concept to a feasible invention

to a component that must fit onto a product and function as expected”[15]. Using the technology

readiness scale introduced by the National Aeronautics and Space Administration and now

adopted by DoD, this level of maturity would be at a level eight. Technology Readiness Level

eight (TRL - 8) “is a technology that has been proven to work in its final form and in its intended

operating conditions. A radio at this level would have been installed in the instrument panel in

the aircraft cockpit, integrated with other aircraft systems, and flown under all expected

conditions”[16].

Beyond the control of technology maturity, there are several other key controls in place

in the “Best Practices (acquisition) Model” used by commercial firms successful in product

development. These controls all further the level of knowledge of a products ability to meet

requirements at a particular cost and schedule by forcing potential pitfall areas to be eliminated

before commitment to product development. Specifically these are: “Ensuring that requirements

for the product are informed by the systems engineering process; Establishing cost and schedule

estimates for product based on knowledge from preliminary design using systems engineering

tools; Conducting decision reviews for program launch; and that the producer has completed a

preliminary design of the product”[17].

Knowledge Point 2 occurs when the integration of the technologies is complete and

before the program moves into product demonstration. As with the previous knowledge point,

there are several controls in place to ensure that the product design is at a level of maturity to

instill confidence in the corporate review board that product development is ready to proceed.

The key metric at this point as stated in Figure 1 is “percent of (product design) drawings

complete”. Specifically, the expected percentage of drawing complete at this point is 90%. Based

on this, the design is expected to be stable and demonstrated through prototype testing that it

meets requirements[18].

Knowledge Point 3 occurs when the product is ready to begin production. At this point,

production controls are in place that will ensure that the product will be “manufactured within

cost, schedule and quality targets.” Also, by this time the product’s reliability is known through
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demonstration. The key metric for this knowledge point is the “percent of key production

processes in control.” Specifically, leading manufacturers expect to have all of their key

production processes under statistical process control prior to entering into production “such that

the quality, volume, and cost of their output (have) proven acceptable”[19].

While using knowledge based acquisition practices was a focus of the DoD 5000 series

documentation published in May 2003, the idea of using knowledge based best practices in DoD

system acquisition is not a new concept. Several of the controls discussed above were

recommended over 20 years ago in the June 1986 Packard Commission’s "Presidents Blue

Ribbon Commission on Defense Management”. Here the Commission looked at successful

commercial manufacturers and government programs and distilled best management practices

that led to products being brought to the user on cost, and within schedule. With respect to

technology maturity the commission recommended developing “subsystems and components

independent of the development of a weapon system” and the use of “…prototypes and less

reliance on paper studies.” The Commission also recommended that a new acquisition policy

should assure that “maintainability, reliability, etc” are provided by “other means than detailed

documentation by contractors as part of design proposals.” The study recognized that “full-scale

development of a new weapon system is the single most critical step in the acquisition process.

At this point, a number of fundamental decisions must be made: whether to undertake a new

development or adapt an existing system, how far to push the new technology being incorporated

in the system, what cost and schedule to authorize, and what the management structure will be.

Misjudgment about any of these items can start a program off on a course that dooms it to

failure”[20]. Therefore, knowledge is needed to ensure that the right decisions are made so the

program starts on a path to success. However, in the July 1986 GAO report discussing Defense

Acquisition Improvement, the study team noted that DoD was not executing its materiel

acquisition process based on best practices as recommended by the Packard Commission.

Specifically, they stated that DoD’s "inability to submit realistic and affordable defense

programs and budgets to the Congress for the development and procurement of weapon systems"

has been "because they have not always included all expected costs, or provisions for the

technological risks associated with acquisition of high technology weapons”[21].
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Seven years later, the 1993 the Defense Science Board recommended as part of its overall

study entitled Defense Acquisition Reform that DoD should increase its use of commercial best

practices to streamline the acquisition process in an effort to reduce defense acquisition program

cost and schedule. Specifically, the study encouraged the increased use of “commercial and

commercial-like” [best] practices to the point that “no systematically applied unique accounting

practices, specifications, procurement requirements, reporting systems, and management

practices would be required beyond those normally practiced in US industry.” Here the focus

was on allowing industry to more openly participate in the defense acquisition process and to

open DoD to the use of commercial based products. The idea being that by doing this the success

achieved by the commercial industry acquisition process would translate to the defense

acquisition process[22].

In June 1994 the Under Secretary of Defense for Acquisition Logistics and Technology

(Acting) and the Assistant Secretary of Defense for Command Control, Communications and

Intelligence co-signed a memorandum to the Services entitled Software Acquisition Best

Practices Initiative. This memo directed the identification of “criteria-based practices” used by

successful software development efforts in both the Government and civilian sector that could be

disseminated and used by all software development efforts in DoD. The goal of this initiative

was to:

“ - Focus the Defense acquisition community on employing effective, high-leverage
software acquisition management practices;

- Enable Program Managers to focus their software management efforts on producing
quality software, rather than on activities directed towards satisfying regulations that have
grown excessively complex over time;

- Enable Program Managers to exercise flexibility in implementing best practices within
disparate corporate and program cultures; and,

- Provide Program Managers and staff with the training and tools necessary to effectively
use and achieve the benefits of these practices”[23].

Since 1996 GAO has recommended the use of corporate best practices within DoD to

improve the acquisition process. Specifically, the GAO recommended the use of knowledge

based best practices and metrics (controls which eliminate pitfalls/risk) to be established that

measure the attainment of knowledge levels before proceeding with the commitment of product
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development. The rationale being that the use of these best practice acquisition processes have

been proven in industry to be highly effective in delivering products to market on cost and within

schedule, and by implementing these practices, DoD could also benefit[24][25].

In the 2001 DoD Quadrennial Review, the theme was transformation of the DoD business

practices to meet future challenges. Action items were to realign services to a joint focus, reduce

institutional cost and reduce cycle time delivery of capability to the warfighter. To accomplish

this, one of the needed improvement areas called for in the review was reform of the DoD

acquisition process. By reforming the DoD acquisition process along with other areas the review

stated “…truly dramatic improvements in future joint operational effectiveness (could) be

achieved”[26].

Current Defense Acquisition System - DoD 5000.1/.2 and Guidebook

It is the history described above of calls for acquisition reform that set the stage for

current DoD Acquisition Process. The current process was established in May 2003 with the

publishing of the updated Department of Defense Directive (DODD) 5000.1 and Department of

Defense Instruction (DODI) 5000.2. A quick review of the current Defense Acquisition System,

shows that DoD heeded the recommendations for reform and established an acquisition process

focused on the commercial best practice of knowledge-based acquisition. Like the commercial

Best Practices Model, the current DoD process calls for a phased approach to weapon system

acquisition that requires the attainment of knowledge about the system to be built before

committing to product development or product production. This concept consists of five phases:

Concept Refinement, Technology Development, System Development and Demonstration,

Production and Deployment, and Operations and Support. The process is graphically portrayed

in Figure 2[27].
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Figure 2. Defense Acquisition Management Framework.

Before each phase is entered there is a decision point at which the Milestone Decision

Authority (MDA) must give approval before the program is allowed to move into the next phase

of the acquisition process. These decision points are Milestone (MS) A, B and C and mark the

transition from the Concept Refinement to the Technology Development (TD) phase (MS A),

from TD to System Development and Demonstration (SDD) phase (MS B), and from SDD to

Production and Deployment (PD) phase (MS C). At MS A, B or C a PM must show a certain

level of knowledge about the system has been attained before being allowed to proceed. This is

normally demonstrated by the program meeting established exit criteria for one acquisition phase

and entrance criteria for the next. These exit and entrance criteria have associated with them

specific documentation requirements that describe program/system maturity indicative of what

has been established as a best practice knowledge level. The concept is that by attaining this

knowledge level a program will be on the path to success upon entering the next phase of the

acquisition process[28].

MS B - Transition from TD to SDD

For instance at MS B (which is arguably the most important decision point in the

acquisition process since this is the point at which an acquisition program is established)[29] a

PM for an Acquisition Category 1D (ACAT 1D)[30] program in concert with the Service and

OSD staffs must produce and submit up to as many as 35 documents to demonstrate the level of

knowledge maturity—or “business case” in commercial industry parlance—for the program to
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leave the TD phase and enter SDD. The primary focus of the TD phase is to determine and then

mature the critical technologies of a proposed system to the point they have been “demonstrated

in a relevant environment and a system (based on these technologies) can be developed for

production within a short timeframe (normally less than five years)”. The establishment and

maturation of critical technologies is a collaborative and “iterative process designed to assess the

viability of technologies while simultaneously refining user requirements”[31]. The culmination

of the TD phase is a match between mature technologies, user requirements and funding such

that a specific spiral or increment of system capability can be developed and provided to the

warfighter quickly once the program has attained a successful MS B decision and entered into

SDD.

To this end and in keeping with policies of Flexibility, Responsiveness, Innovation,

Discipline, and Streamlined and Effective Management defined in DoDD 5000.1, the MDA

along with the PM shall establish the structure, practices and documentation that will be used to

“acquire quality products that satisfy user needs with measurable improvements to mission

capability and operational support, in a timely manner, and at a fair and reasonable price.” Table

E3.T1 of Enclosure 3 to DoDI 5000.2 lists the 35 key documents categorized as either Statutory

or Regulatory that have been determined to provide the minimum level of program information

necessary make a decision on the “business case” at MS B to proceed from TD to SDD

phase[32]. This list is supplemented by the Defense Acquisition Guidebook, which provides an

online set of references covering “non-mandatory guidance on best practices, lessons learned and

expectations”[33].

The Technology Readiness Assessment and accompanying Independent Technology

Assessment are examples of key regulatory documents used to determine the program’s critical

technology maturity and readiness to proceed into product development. The Defense

Acquisition Guidebook and Technology Readiness Assessment Deskbook have additional best

practice and expectation reference information listed for these documents. In the Deskbook,

extensive treatment is given to the explanation of technology readiness levels used to define

technology maturity and the responsibilities of both the PM and the independent technology

assessment team responsible for providing a true assessment of a technology’s maturity. While

the DoD policy stipulates that technology rated at a TRL of 6 or less can be brought into the
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SDD phase if required and with appropriate guarantees/waivers, the Deskbook goes to great

lengths to explain—using GAO citations of commercial best practices and numerous DoD

failures—why a TRL 7 (technology at a prototype maturity level that has been demonstrated in

an operational environment) or better should always be used.

Other key documents in the DoDI 5000.2 table listed as statutory requirements for MS B

include the Acquisition Program Baseline, Independent Cost and Manpower Estimates, Selected

Acquisition Report, Low Rate Initial Production Quantities, and the Technology Development

Strategy. As with the Technology Readiness Assessment, and the other regulatory documents, all

of these statutory documents have amplifying information about them in the Defense Acquisition

Guidebook that provides further detail about what the document is for, hyperlinks to the

requiring laws, timeframes for their submission, and when available a link to further detail about

best practices and document templates. Along with the amplifying document information the

Guidebook provides PMs with “with discretionary best practices that should be tailored to the

needs of each program.” This information is broken into chapters “designed to improve

understanding of the acquisition process and ensure adequate knowledge of the statutory and

regulatory requirements associated with the process”[34].

The ACS Program

It was with the development of these documents, using the references and amplifying

information in the Defense Acquisition Guidebook, that the Aerial Common Sensor (ACS)

program proceeded through the Defense Acquisition System review process to a MS B decision.

At each stage of the review process details of the documents were presented to the decision

authorities who based on this information considered the program ready to proceed. Because of

the lack of major issues or discussion topics concerning the program’s readiness to proceed to a

MS B Defense Acquisition Board (DAB) Review, the program was allowed to forego the formal

DAB meeting and instead was approved for transition to SDD via circulating among the board

members for their approval the document/briefing chart package that would have been presented

had the meeting taken place. With the approval of the all of the board members following the

addition of funding to the program required by the Cost Analysis Improvement Group, the
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program was approved for transition into SDD. The ACS Acquisition Decision Memorandum

was published on 29 July 2004[35].

Why Use ACS as a Case Study?

The ACS program is unique in that it is an ACAT 1D program where the timeline from

pre-SDD activity, SDD start, and SDD contract termination occurred in a three year period and

one product manager’s tour of duty with all senior leaders in place from the beginning to the end

of this time period. These facts provide a unique situation and view into events that normally

take several more years and many more players before they come to light in the current

acquisition environment. Beyond this, internal and external teams both have reviewed the

program’s events that led to its contract termination during the final months of the contract’s

execution and immediately following contract termination. Capturing the accounts of what

occurred or didn’t as seen by differing points of view—while the events are still relatively fresh

in the minds of those that participated along with the documents supporting the program still in

place and easily reviewed—provides a unique opportunity to determine what actually happened

and to gather lessons learned. Also of note is that while the ACS SDD contract has been

terminated, the program remains in post MS B status and has a program element funding line

expecting a development contract restart in the FY09 timeframe. This gives the members of this

program an opportunity of a second chance at success by using the lessons learned form the first

attempt. Such an opportunity is something rare in the current budget environment.

ACS Program Background

The ACS system is designed to meet the Army and Navy’s future airborne intelligence,

surveillance, and reconnaissance requirements. It is intended to be a multi-intelligence (MULTI-

INT) system meaning that it is required to carry not only a signals intelligence (SIGINT)

collection capability, but also imagery intelligence (IMINT), and a measurements and signatures

(MASINT) collection capability. The system will allow the retirement of both the Army’s

Guardrail/Common Sensor (GR/CS) and Airborne Reconnaissance Low (ARL) aircraft systems

as well as the Navy’s EP-3E aircraft fleet. To meet the retirement needs of theses systems, the

Army planned for the ACS initial operational capability to occur in 2010. The ACS program

entered System Development and Demonstration (SDD) on 29 July 2004 based on the
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acquisition decision memorandum signed out by the Under Secretary of Defense for Acquisition,

Technology, and Logistics (USD, AT&L) of the same date. Prior to this date, the ACS program

had successfully completed both the Concept Exploration (CE) and Technology Development

(TD) phases of the program life-cycle. In 2003, as the Army ACS program was completing its

TD phase, the Chief of Naval Operations (CNO) directed that the Navy enter into a partnership

with the Army for the ACS procurement. This partnership was recognized by the Army

leadership (Army Acquisition Executive and Vice Chief Staff Army) during the August 2003

ASARC meeting held to confirm that the ACS program successfully met the exit criteria for the

TD phase and was prepared to enter into the process of obtaining a MS B decision.

On 20 October 2003, the Joint Requirements Oversight Council (JROC) approved the

Army’s Operational Requirements Document (ORD). While the Army’s ORD was considered by

the Navy to meet approximately 98% of its operational requirements, in September 2003 the

Army agreed to add two additional manned workstations to the baseline aircraft system

configuration to accommodate Navy mission needs. The remainder of Navy’s requirements were

captured in the Navy ACS ORD Annex that was approved by the JROC on 3 May 2004. The

Navy’s plan was that as Navy funding became available they would add the additional annex

capability to the ACS system.

The ACS program had now evolved in the last year before the MS B decision from an

Army only ACAT III program to a Major Defense Acquisition Program (ACAT 1D) with joint

oversight interest and the Navy considered to be an equal partner. Based on historical ownership

and service funding levels, the agreement was that the Army would remain the lead service. For

the SDD phase of the program, records show that the Army was expected to fund $1.1 billion of

the development effort with the Navy funding $170M. The concept for program execution was

that the Army had contract responsibility and program management responsibility through the

Army Acquisition Executive, and the Assistant Secretary of Defense for Networks, Intelligence

and Information (ASD/NII) to Defense Acquisition Executive as the Milestone Decision

Authority. This put overall program execution responsibility on the shoulders of the Army’s

Lieutenant Colonel level Product Manager.
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ACS: What Happened?

In September 2004, one month after contract award, the Army, Navy and contractor

along with the Defense Acquisition University (DAU) teams met for a post award conference.

With DAU as the post award conference facilitator—something they had done on a recent Navy

program start-up—joint vision and mission statements were created, and Government

(Army/Navy)/contractor Integrated Process Teams (IPT) were chartered for each of the

functional areas of system development. In December 2004, during the first Kaizan event held by

the aircraft IPT, it became apparent that the estimated weight of the ACS payload was 100

pounds over the structural limit of the modified commercial aircraft that was part of the

contractor’s system design. This put the ACS system in a situation where the aircraft sub-system

could not take-off.

Starting in January 2005, the contractor brought into the program weight reduction

experts from the F-22 and C-130-J programs to find areas in the design where weight could be

reduced. To accomplish this, they accelerated portions of the design to gain greater fidelity on

the exact weight drivers. However, instead of reducing weight as the design matured, the

opposite happened and the expect weight of the system design continued to grow. What became

apparent as the system design matured was that several required areas of the payload

infrastructure had either been overlooked or considerably underestimated.

One area of underestimation, which became a focal point during the post-contract

termination Congressional reviews of the program, was the total cable weight required to connect

the numerous signal collecting antennas on the wings and fuselage of the aircraft to the

intelligence processing boxes had been underestimated. Another area of “realized” weight during

design maturation was the aircraft structural design changes made to attain required flight

altitude and endurance. While the flight altitude and aircraft endurance were non-Key

Performance Parameter (KPP) requirements set forth in the ORD, they became driving

requirements for the program and equivalent to KPPs based on Army and Navy user’s detailing

their concepts of operation (CONOPS) for the system during the Government’s source selection

process prior to contract award. This made it almost impossible to make any trades to reduce

weight in this area. Other areas where design maturation uncovered additional weight were the

areas affected by the use of the military specifications requiring that the aircraft/payload to be
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able to survive a 16G crash versus the commercial requirement of surviving a 9G crash. The

Government’s Aircraft Qualification Plan, which delineated aircraft/payload survivability “G”

ratings and was provided to the contractor during source selection, had been provided back to the

Government by the contractor in its final proposal submission with a change reducing the

survivability rating from 16 to 9Gs. The 16G aircraft survivability requirement called out in the

Government’s version of this document was still under negotiation between the SDD contractor

and the Government at contract termination.

By March 2005, it was apparent that the contractor’s selected aircraft could not meet the

full set of payload requirements due to the payload/infrastructure weight. Reduced payload,

flight altitude and endurance capable ACS system options were reviewed. While several of the

options were found to be KPP compliant, the user communities of both the Army and the Navy

found all options to be unacceptable based on overall system performance not meeting the needs

of the service’s CONOPS being developed in detail concurrently. At this point, the Army and

Navy Program Executive Officers (PEO) determined that larger payload capable aircraft should

be reviewed with cost and schedule implications addressed to determine if viable program

options were available within the assigned Acquisition Program Baseline (APB).

The ACS PM submitted a program Schedule Deviation Report (SDR) in May 2005 to the

MDA to inform him that an APB schedule breach was expected on the ACS program. Even

though the contractor committed to and began tracking earned value metrics against its internal

baseline for the program in December of 2004, due to the ability of the Government/contractor

team to close on a design that provided needed system capability, the Government did not

accomplish the customary Initial Baseline Review (IBR) to validate and accept the contractor’s

program baseline. Although there was no formal Government approved program baseline, the

PM submitted the SDR because it was quite evident, even from the non-validated program

earned value measurement (EVM) statistics, that the weight issue the program was experiencing

and the resulting effort to rectify the problem was keeping the contractor from completing

expected contracted work packages during the same timeframe. This meant that the program’s

major milestone events such as the System Requirements Review and Preliminary Design

Review were either being executed unsatisfactorily or not at all.
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The Government/contractor ACS team evaluated several larger aircraft based program

options. All options that were expected to meet the ORD and CONOPS performance

requirements breached the APB in both cost and schedule. In July 2005, these higher cost

estimates were validated by the external non-advocacy review (NAR) team commissioned by the

Army PEO to review the program’s viability. The NAR, consisting of senior acquisition

experienced personnel from both the Navy and Army, conservatively estimated that a viable

SDD program would cost between $2.5B - $2.9B depending on whether the estimate was for an

Army only program or included Navy test assets respectively. This was over 100% more than the

APB expected SDD cost of $1.2B. Interestingly, during this program option review, the baseline

ACS SDD program was also redressed. The Government/contractor team found that instead of

the baseline ACS development effort costing the contracted $820M it was now estimated to cost

$1.1B for the contractor to develop a system that by this time had been determined could not

take-off (1.1B is a contractor only cost which does not include the estimated $100M for

Government program office operating costs for the length of the development effort).

On September 14, 2005, the Army issued a Stop Work Order (SWO) to the contractor for

all contracted efforts. This decision was made following an emergency ASARC that was called

by the Army Acquisition Executive to review a recommendation for contract termination made

on 8 September 2005. The SWO called for the contractor to focus efforts on “alternate strategies

for Army consideration that maximize possible performance while minimizing negative cost and

schedule impact to the Government”[36]. With this direction, the contractor was provided the

opportunity to take sixty days to develop a “written plan” that demonstrated their best effort to

meet the needs of the user while minimizing cost and schedule. The contractor provided three

system options based on three different aircraft. While two of the aircraft system solutions met or

exceeded KPPs and the critical driving threshold requirements of altitude and endurance, the cost

and schedule of each breached the APB. The third aircraft solution was based on the original

planned contractor aircraft and design concept. While this aircraft based design met the ORD

KPPs, it required the user to accept a significantly reduced capability in the driving requirements

and would only accommodate four instead of six operators required by the Navy. This alternative

also breached the APB cost and schedule.
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After an extension to the SWO to allow the contractor more time to review alternate

available technologies to reduce weight ended without success, the contract was terminated on

12 January 2006[37]. The contract was terminated for several reasons. First, the cost of each

alternate aircraft course of action would require significantly more money and time to execute

based on the estimates provided. Executing such a course of action without the benefit of

competition was seen as unwise due to the likelihood that other competitors would protest. This

is especially true if one considers that a critical factor during the source selection, which

significantly impacted the Source Selection Authority’s decision to select the ACS contractor,

was based on the aircraft’s ability to meet the requirements of payload weight, aircraft altitude

and aircraft endurance. Second, during the August 2004 ASARC leading to the MS B decision,

the PM had established metrics that if triggered would be cause for contract termination. Those

were: “Failure to support critical milestones and failure to support KPPs”[38]. Considering the

state of the contractor’s performance due to the payload weight issue, critical milestones were

not being met. And, while it was determined through analysis that the new system designs

offered by the contractor could theoretically meet all KPPs, the NAR had expressed significant

concern over the new technology development path being taken by the contractor on a critical

portion of the IMINT subsystem package. Third, the Government program management team

after having worked with the contractor to solve the weight issue was very concerned about the

contractor’s technical ability to execute the development effort. Through the many reviews of the

courses of action presented by the contractor, it was apparent that the new contractor team

members—both in leadership and key team member positions—brought on after SDD contract

award were on a steep learning curve as to what the ACS system was to provide and how best to

develop the design.

Army/Navy Government Team Relationship

The Government program management team relationship between the Army and Navy

was tenuous and at times even hostile during the execution of the source selection process and

the SDD contract. While there were IPT’s in which the Army and Navy co-leads complemented

each other well and daily activities focused on the business of managing their functional area,

more times than not, the two service co-leads struggled with how to approach IPT management

and interpretation of related program requirements. This struggle stems from two diametrically
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opposed views of acquisition strategy. The Army’s program management view of the acquisition

strategy for the ACS program can be found in the ACS ORD and Acquisition Strategy

documents where it states that cost will be used as an independent variable. Cost As an

Independent Variable (CAIV) was the defining concept on which the initial program schedule of

a five-year SDD phase was based. Of the divine triad of cost, schedule and performance, this

meant that the Army expected that non-KPP performance would be flexed to maintain SDD cost

and schedule. The Navy’s program management view was based on meeting performance

requirements. This was expressed by the Navy’s PEO as a culture of NAVAIR. While meeting

cost and schedule is important to the Navy, meeting all user stated performance requirements

was paramount. Also, the Navy ACS program representatives believed that they had already

traded as many Navy capability requirements as they believed reasonable to enable them to

consider the ACS system a viable candidate to replace the EP-3E. However, this understanding

did not come to light until after contract award and the Government/contractor teams were

working on acceptable solutions for the system payload weight issue. Another cause of this

opposing acquisition philosophy view can perhaps be linked, to a degree, back to the

apportionment of the DoD budget and the differing service cultures that develop because of it.

While some might say this a stretch, what cannot be denied is that the Navy does receive a larger

portion of the DoD investment account budget than the Army. This might allow them a mind-set

of available budget not being as great an issue as it is with the Army. In FY07 for example, the

Army received 14.8% while the Navy received 23.3% of the investment account budget[39].

Interestingly, because of the Army’s lack of additional budget authority to cover the Cost

Analysis Improvement Group’s (CAIG) increased SDD program cost estimate developed in

preparation for the MS B decision, the Navy was persuaded by the Army to “buy-into” the

program and provide the need $170M across the POM to meet the CAIG SDD cost estimate.

An additional factor that played into the Army/Navy relationship was the difference in

management practices and team locations. The Navy side of the Government team while as large

as the Army had a distinct difference in composition. While the Army used a mixture of support

contractors and Government civilians who were technical experts in their area of expertise as IPT

leads, the Navy ensured that all co-IPT leads were Government civilians. The Navy believed that

this was necessary to ensure that each of the IPT leads could speak on behalf of the Government
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in the execution of their chartered IPT responsibilities. This is necessary because of the way in

which the Navy (NAVAIR) manages the contractor efforts. Specifically, the Navy normally pairs

its Government IPT lead with the contractor IPT lead and makes the Government civilian equally

responsible through their performance appraisal for the cost, schedule and performance of the

subsystem component development for which their IPT is responsible.

On the other hand, the Army’s approach was that the contractor IPT lead was responsible

for the subsystem development and its cost, schedule and performance for which they had

responsibility based on contractor allocated work breakdown structure. The role of the

Government IPT co-lead was to be the eyes and ears of the Government PM and to facilitate the

communication exchange between the contractor and the Government to ensure that needed

information/approvals and required documentation from the Government for the specific IPT

was provided in the most expeditious manner. The Government IPT co-lead could not speak on

behalf of the PM to make changes to work efforts unless expressed permission was given first.

Additionally, the Army and Navy Government SDD team members were located in

different locations separated by an approximately five-hour drive. This significantly hampered

face-to-face communications and promoted suspicion and the belief by the Navy that their voice

was not being heard. The Navy also believed that a development program that included an

aircraft—even if it included a non-developmental modified commercial aircraft—should be

managed from an organization that focused on developing and deploying aircraft systems—

specifically NAVAIR from whence the Navy team came. This played significantly in

contributing to the tenuous and sometimes hostile nature of the relationship especially when

combined with the differing management beliefs discussed above and the duality of the two

internal Government management structures. Essentially, the ACS program had two separate

program management teams with completely separate reporting chains. While the Army PM, an

05, had reporting responsibility through the Army 06 PM to the Army PEO, and AAE; the Navy

PM, a GS-15, had reporting responsibility to the Navy 06 PM, who reported to the Navy PEO,

who reported to the NAE on ACS program progress.

Part of this duality might be attributed to the fact that the Navy never fully joined the

ACS program as directed by ACS Acquisition Decision Memorandum signed out by the DAE on

29 July 2004. The ADM called for the Navy to return to the DAE by December 2004 once the
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Navy’s full set of requirements had been establish, funding obtained and the combined

Army/Navy APB had been established and signed out by the respective services. However, due

the system design weight issues which caused the system development schedule to slip and an

Initial Baseline Review not to be conducted, the Navy could not and would not commit to a cost,

schedule and performance Acquisition Program Baseline. So, while the Navy was considered a

full partner and had participated in the source selection process as members of the source

selection evaluation board, the source selection advisory committee and in the in day to day

management of the ACS SDD development program, they were not fully committed to meeting

the program schedule or cost metrics as established by the Army APB under which the program

was operating. Combine this with the skepticism of the Army management approach and use of

CAIV to meet a five year development schedule to deliver a first ACS unit to the user by 2010,

and you have a Government team that was internally divided.

Pre-System Development and Demonstration

To fully understand how and why the events unfolded during the SDD phase discussed

above which led to contract termination, it is important to look back at the TD phase and the

period of time between the end of TD and the SDD contract award. By doing this, several more

of the pitfalls that the program faced utilizing the current acquisition system begin to take shape.

Recognition of these pitfalls is the first step in identifying the lessons to be learned that may

ultimately to become candidates that can be used to identify the “why” of best practices that may

be adopted in the future.

The competitors for the SDD contract had been narrowed to from three to two contractors

between the end of the 18-month long CE phase and the start of the TD phase of the acquisition

process. Of the two contractors who continued though TD, one was considered the incumbent as

they had developed and fielded the Army’s current GR/CS airborne SIGINT system which ACS

was intended to replace. The competing contractor, while not having the same experience, had

developed and published a novel open architecture approach for integrating subsystems into the

ACS system. The ACS team considered this approach to have the potential for providing ease of

subsystem integration and possible competition for capability upgrades in the future. As with the

incumbent, they too by the end of TD appeared to have a good understanding of the user’s needs.
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The ACS TD phase was a 15-month effort started in April 2002 and completed in July

2003. The program entered TD to further develop the concepts that were drafted during CE and

to mitigate the development risk of critical technologies for the system development. A critical

technology at risk was the SIGINT subsystem due to the cancellation of the Joint Low Band

Subsystem (LBSS) program. LBSS was an Air Force led joint program expected to deliver a

common airborne SIGINT technology subsystem that would be used by all three services in the

development of their service unique airborne SIGINT systems. Considering the low density of

airborne signals intelligence systems and the cost of developing SIGINT subsystems, this

concept of developing a subsystem once and having it used by all made economic and

interoperability sense. One of the reasons for its cancellation was that the increase in

requirements or “requirements creep” from the three services was making the subsystem too

complex and requirements too unstable to develop to. Without this SIGINT subsystem, the ACS

program would have to develop its own capability during SDD. Demonstrating SIGINT design

approaches during TD was a primary focus. Other risk areas addressed during TD were system’s

architecture and integration and multi-INT man machine interface.

The ACS program sustained a funding cut during TD in the aftermath of the LBSS

program cancellation. While the Government attempted to limit the impact of the cut on contract

execution, they were unable to fully mitigate the cut without de-scoping a portion of the

contracted work effort. Because of the risk in the SIGINT technology area left by the

cancellation of the LBSS contract, the decision was made to limit the extent that contractors were

required to demonstrate ACS system level integration. The assumption was that each contractor

had significant experience in integrating payloads on an aircraft based on their previous contracts

for airborne system developments.

By the end of TD, each contractor had demonstrated technology risk area elements of

their approaches, and showed consideration for “SIGINT System development (demonstrate

feasibility of the SIGINT solutions and include a plan for the migration of the objective SIGINT

subsystem); platform integration (i.e. antenna, subsystems); Multi-Node/Multi-INT system

complexity, distribution of system and data across multiple ground and airborne elements; and

Human Machine Interface”[40] as required by the Milestone Decision Authority. These

considerations were also reflected in the five TD exit criteria that were established as the metrics
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to determine if the program had matured the needed technologies to proceed into SDD. The MS

B decision authority considered that all exit criteria had been met.

Additionally, during TD each contractor provided the Government with a non-

proprietary draft Performance Based Specification (PBS). This PBS was based on a draft ORD

furnished them by the Government early in TD. The Government later used the best from each of

the draft PBS’ along with the JROC approved ORD and personal experience with the current

airborne SIGINT systems to create the Government PBS that was sent to each contractor team as

part of the December 2003 solicitation package for the SDD contract.

Between the end of the TD phase and the ACS SDD contract award there was a 14-month

period in which the Government accomplished its MS B preparation and source selection

process. During this period Government/contractor interaction was minimal. With the end of the

TD contract in June 2003, outside of the contractor responding to the Request for Proposal (RFP)

there was little formal discussion between the contractor and the Government. However, during

this period many events were occurring that would have an impact on ACS system design

ultimately proposed by the contractors for SDD development.

In March 2003, just prior to the TD phase ending, the Army Requirements Oversight

Council (AROC) approved the ACS ORD. While the AROC ORD was provided to the

contractors immediately after its approval, it contained significant changes from the draft ORD

that the contractors had been using to develop system feature to that point. Many of these

changes were in the critical technology areas that the TD phase was designed to focus on.

Specifically the AROC ORD required: an increase in the flight altitude of the aircraft, the need

for all ACS aircraft to carry and operate SIGINT, IMINT and Satellite Communications

(SATCOM) subsystems, the ability to self-deploy within 72 hours and accomplish autonomous

operations for 72 hours, an increase from two operators with portable workstations to four

operators with fixed on-board workstations—the additional two operators accomplishing the new

requirement of Battle Command, an increase in the number of other systems that the ACS system

would have to exchange data with, the implementation of a new OSD mandated reliability KPP,

the implementation of specified performance numbers for the IMINT KPP, the extension of the

SIGINT range and KPP targets, and the development of a tri-band SATCOM.
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In addition to these changes, four additional requirements changes took place between the

March approved AROC and October approved JROC ACS ORDs: The now KPP data exchange

matrix was expanded again, a limitation was placed on the length and type of airfield that aircraft

had to land on, the SIGINT operational frequency range was expanded, and lastly a new

requirement was levied for the use of a specific type of Global Positioning System.

Following the JROC approved ORD, several derived and specified requirements of

similar scope and focus as those mentioned above were placed in the Government Performance

Based Specification issued to the contractors as part of the RFP in December 2003. For example,

the requirements included the OSD mandated use of Internet Protocol version 6, the need for

16G crash survivability, and a specified data throughput rate for the SATCOM. This SATCOM

throughput rate significantly increased the size and shape of the fuselage mounted SATCOM

radome. Also, it was during this period that Army accepted the Navy’s need to add two operator

workstations to the system baseline bringing the total number of on-board fixed workstations to

six.

While the number and type of requirements changes are significant, a independent

Technology Readiness Assessment (TRA) conducted by Deputy Assistant Secretary of Defense

for Research and Technology (DASA(R&T)) accomplished during this timeframe found that

“the risk mitigation approaches presented by PM ACS were deemed sufficient to provide timely

increase in maturity to support integration into ACS during SDD”[41]. Of the four critical

technologies cited in the TRA, two of the four were found to be at a TRL 6 or higher. One

technology was found to be between TRL 5 and 6 “with a viable plan to get to TRL 6 early in

SDD.” And, the final technology was found to be a TRL 5 again “with a viable plan to get to

TRL 6 by early SDD.” TRA deskbook guidance states, “that although there is no rigid

requirement that every critical technology has to be at a pre-specified TRL by Milestone B, a

level 6 is typical and a level 7 is preferred”[42]. Despite the reference in the TRA Deskbook,

based on the DASA(R&T) assessment of the technology maturity of the ACS critical

technologies, both the members of the ASARC and later the DAB found the ACS program

prepared to enter into SDD.

In July 2003 ACS was designated a Major Defense Acquisition ACAT 1D Program.

Based on this, the program was required to have an independent cost estimate (ICE)
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accomplished by the OSD CAIG prior to going before the DAB. Due to the complexity of the

types of technologies being used on the ACS program along with the recent termination of the

LBSS program, the CAIG wanted the opportunity to speak to the contractors directly and to

review the contractor proposals before finalizing their ICE. “This process took approximately six

months with the final estimated CAIG program cost being taken into consideration during the

source selection and adding to the target cost provided to each contractor for their Best and Final

Offers (BAFO)”[43]. Also, because of the length of time that the source selection process took

including the time to work with the CAIG on their ICE, the PM requested and was granted a six

month extension to the SDD schedule by the AAE prior to presenting APB to the DAB. This

timeline was also provided to the contractors to consider in the final phase of the source selection

process as they submitted their BAFOs.

On 29 July 2004, the Army received MS B approval to proceed into the SDD phase. This

is based on the fact the program manager demonstrated to the MDA that he had satisfactory

developed all of the required DoDI 5000.2 documentation for an ACAT 1D program and that the

Army had established a funding profile to meet the CAIG ICE SDD program cost. The PM for

ACS developed and presented all required documents for the program including the Acquisition

Strategy, Technology Readiness Assessment (TRA), and the System Engineering Plan (SEP) all

of which were reviewed and approved by the appropriate authority. These are considered the key

documents that layout strategy and technology readiness so often touted as the areas normally at

the root of program failures. Additionally, these documents demonstrate that as the ACS

program proceeded from TD to the MS B decision, the required documentation process was

followed causing outside organizations to review aspects of the program’s preparedness to

proceed to a MS B decision as called for by the current DoDD 5000 Acquisition Process.

Specifically, the TRA and the SEP received multiple reviews before final approval with the final

version of the SEP (completed after contract award) being touted as an example by AT&L

System Engineering that would be given to future programs as a model for the their SEP

developments. Therefore, as the ACS program proceeded through the ASARC, Integrated

Integrating Process Team (IIPT) and Overarching Integrated Process Team (OIPT) reviews the

organizations responsible to review the program documentation and appraise the review process

leadership on program readiness, all reported that the program had satisfactorily accomplished
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the necessary work to proceed to the Defense Acquisition Board for final approval to move into

the SDD phase. Of note is the fact that the ACS program was considered to have no major issues

associated with it and therefore did not need to actually go before the DAB in the form of a

singular meeting. Instead the program DAB briefing charts and required documentation package

was circulated through all of the principle DAB member organizations for their approval or

disapproval for entering into MS B. Based on the fact that this gave members of these

organizations a degree of anonymity to more readily disapprove the package if they felt their was

an issue that needed to be addressed, the fact that no organization disapproved of the program

proceeding into SDD would lead one to believe that it truly was prepared to execute a successful

SDD program.

ACS Pitfalls & Lessons Learned

The question to be asked is: Based on the events of the ACS Program along with the

understanding of the current DoDI 5000.2 Acquisition Process documents for ACAT 1D

programs as they proceed from TD and into SDD are there recognized pitfalls and lessons that

can be learned that might be applied by future PMs to avoid similar pitfalls? The answer is an

obvious “yes” as one may have already concluded having read the events of the ACS program

described above. Additionally, while the ACS program is unique in its execution timeframe for

the ACAT 1D SDD contract—only one year and one month before the Stop Work Order was

issued—the pitfalls faced by the program are not unique to the ACS program but have been

recognized in numerous program reviews accomplished by GAO, RAND and more recently by

the Under Secretary of Defense in the Defense Acquisition Performance Assessment (DAPA)

report.

Using the lens of the ACS program provides the opportunity to not only to recognize the

pitfalls, but also to focus on the timeframe and context in which they occurred. The ACS

program specifically brings to light those potential pitfalls that are lurking in the Acquisition

Process during the TD through the beginning of the SDD phases of a Joint ACAT 1D program.

Considering that this is a critical if not the most critical time in the life-cycle of an acquisition

program because it sets the metrics by which program success will be measured, understanding

the pitfalls and possibly avoiding them in the future has the potential to provide the Acquisition
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Community the opportunity to meet cost, schedule and performance and regain the confidence of

DoD leadership and Congress.

Pitfalls/Lessoned Learned

One of the most often occurring themes of an ACAT 1D program that falters during SDD

is that ultimately the available budget and user requirements are mismatched. Causes for this

mismatch are many but may be binned into these categories: budget cuts, requirements changes

after funding is locked, or lack of well defined requirements by which the program’s

development cost was estimated. The ACS program suffered all of these causes from TD through

the beginning of SDD. These causes come to light in many of the pitfalls faced by the program

during this period[44].

Pitfall/Lesson Learned - Funding Process versus Requirements Process: Requirements
Changes after Funding Locked

The budget process and the requirements validation process are not in sync. The budget

process requires program funding to be locked at least two years before actual execution. This

occurs while the Joint Requirements Oversight Council (JROC) now the Joint Capabilities

Integration and Development System (JCIDS) process continues to develop and approve

requirements documents out of sync with the budget timelines. For the ACS program, the fact

that significant requirement changes occurred at the end of TD and then again between TD and

SDD meant that the budget for the start of the program had already been locked and did not

include the cost impact of the requirements increase. While the CAIG did require that additional

funding be added to the program, because of the budget process, funding could not be added to

the early years of the SDD program when it would have had the greatest impact.

Pitfall/Lesson Learned - Lack of Detailed CONOPS:
Lack of Well Defined Requirements

Interpretation and understanding of requirements does not only come from the ORD or

now the Capabilities Development Document (CDD). Another source is the CONOPS which

basically defines how the system will be used. Therefore, a detailed CONOPS document is

needed early in the acquisition budget process to ensure that the requirements are well defined

and understood. Not only will this allow for accurate program costing, but also help to avoid
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requirements “creep” from occurring later in the program. The ACS program did not have a

detailed CONOPS early in the program. There was a top level discussion of CONOPS in the

ORD, however, due to the complexity of the program and the use of Commercial Off The Shelf

(COTS) products the lack of a detailed description of how the system would be used left several

requirements “hidden” until after the program funding had been locked. For instance, once the

Navy joined the program and developed their detailed CONOPS it was apparent that they

planned to fly several types of IMINT missions at greater frequency and lower altitude than the

Army. With this information, the Government/contractor SDD program team realized after

contract award that to meet the 20-year system life-span requirement, additional structure would

have to be added to the commercial aircraft wing. This was not previously planned for nor costed

in the contractor’s system design.

Another example of CONOPS impact was the fact that ACS system was a “system of

systems”. Specifically, it was the airborne sensor component of a system that had a ground

station component—being developed by a separate PM—that collected the airborne sensor data

and then distributed it as required. Once the detailed CONOPS was developed, it was apparent

that in some instances the Army intended to deploy ACS ahead of the ground station. The team

realized that this would require a method for the deployed ACS system to “off-load” and secure

its collected data as well as have a place from which to stage and execute aircraft and subsystem

maintenance until such time that the ground station deployed if it did deploy. Again, this was an

unplanned requirement and cost that was not part of the contractor’s original system design at

contract award.

The final example of the need for a detailed ACS CONOPS early in the acquisition cycle

was because of its significant Space, Weight, Power and Cooling (SWAP-C) impact on the

system design. Soon after contract award, the Government/contractor program management team

was told by the user representative that all the subsystems had to operate simultaneously and at a

lower altitude than had been previously thought. This “simultaneity” clarification increased

available power, and cooling needs of the system. The need for increased power and cooling

increased the size and weight of the cooling system and would require the addition of a larger,

heavier secondary power system on the aircraft. This further exacerbated the overweight issue

the ACS system design was already experiencing.
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Pitfall/Lesson Learned - Joint Programs: Lack of Well Defined
Requirements/Requirements Changes after Funding Lock

While Joint Service Acquisition Programs have the potential to limit overall cost of

capability acquisition for DoD due to economies of scale caused by combining resources,

engineering talent, and reducing logistic foot print,[45] they also have the potential pitfall of

causing programs to overrun in cost and schedule[46]. If requirements are not fully vetted by

each service jointly from the program inception the opportunity for a differing interpretation of

requirements is likely. Specifically, “Requirement’s thresholds and objectives need to be agreed

to by each service early to lead to efficiency and effective” program execution[47]. However,

“instability in requirements is the hall mark of joint programs”[48]. By the time the Navy joined

the ACS program, the ORD had already received AROC approval. The two additional operator

workstations to meet Navy needs were added prior to the ORD going before the JROC and after

funding for the early phase of system development was locked. Additionally, the Navy’s

developing CONOPS required that the SATCOM package on the aircraft be capable of very high

data rates not originally conceived in the TD phase system designs. This data rate requirement

was added to the Performance Based Specification provided to the contractors in December 2003

as part of the source selection package. This requirements “clarification” had a major impact on

the outer-mold-line shape of the aircraft and increased its drag coefficient that reduced the

aircraft’s endurance.

Another pitfall that must be considered before executing a joint development is the

impact that each services acquisition philosophy and standard operating procedures will have on

program execution. As discussed previously, these operating processes are not the same among

services and can cause friction between the participating services during a development effort.

Additionally, as stated by the Program Executive Officer for Intelligence and Electronic Warfare

Systems, “Without establishing unity of command through a single joint PM office with defined

service roles and responsibilities and with a single funding stream, service parochialism and

competing needs will lessen service commitment”[49]. With respect to the Army and the Navy

on ACS, the difference in acquisition philosophy and lack of command unity led to an impasse

on which capability trades were possible as the Government team attempted to solve the payload

weight issue while attempting to remain within APB cost and schedule.
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Pitfall/Lesson Learned - Design Maturity: Lack of Well Defined Requirements

The DoDI 5000.2 states “The project shall exit Technology Development when an

affordable increment of militarily-useful capability has been identified, the technology for that

increment has been demonstrated in a relevant environment, and a system can be developed for

production within a short timeframe (normally less than five years).”[50] During the TD phase,

the ACS program was forced into a situation that required the program to focus its technology

risk mitigation dollars on maturing critical SIGINT technology that was initially to be provided

as Government Furnished Equipment. This combined with the budget cut that the program

sustained during the TD phase gave rise to a reduction in the overall breadth of ACS system

design maturation and focused this phase on critical technologies development and

demonstration. However, based on the definition above, it can be argued that what occurred

during the ACS TD phase is in keeping with the expected level of design maturity in accordance

with 5000 directive. This notion is further reinforced by the definition of what is expected to

occur during the SDD phase. Specifically, DoDI 5000.2 states “The purpose of the SDD phase is

to develop a system or an increment of capability; reduce integration and manufacturing risk

(technology risk reduction occurs during Technology Development); …”[51] The SDD phase

then is the point at which the system design is matured, and the system developed to reduce

integration and manufacturing risk. However, in the ACS program it was precisely the lack of a

system design before the start of SDD that left unknown many of the SWAP-C issues that

contributed to the payload being overweight for the aircraft. It was the detailed system design

work accomplished immediately after the initial weight issue was discovered that allowed the

Government/contractor to quickly determine the extent of the payload weight issue and avoid

procuring any of the system’s intended aircraft. While system design in the TD phase might have

brought to light the payload weight issues earlier, it would have required additional funding

during the TD phase to accomplish that level of effort. However, a detailed design earlier would

have provided a better understanding of ACS system SWAP-C requirements and allowed for a

more accurate estimates of the SDD program which may have saved schedule and ultimately

dollars in the end.
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Pitfall - COTS/GOTS/NDI: Lack of Well Defined Requirements/Requirements Changes
after Funding Locked

The concept of using COTS/GOTS/NDI was meant to save money on the ACS

development program. However, due to unintended consequences of these items, the program

struggled to close on a system design that would provide all of the user requested capability. As

the extent of the SWAP-C issue became clear, what also became clear was the use of

COTS/GOTS/NDI limited the contractor’s ability to make weight savings trades while

maintaining full capability and expected cost. The use of COTS aircraft was expected to save

money in development and allow for less costly fleet maintenance during operation based on

parts commonality with the worldwide fleet in the airline industry. However, the requirement for

a military specification based Aircraft Qualification Plan (AQP) by the Government had a

significant impact on this philosophy and the ACS system design. The contractor was allowed to

modify this plan during the RFP process. However, when returned to the Government the

modified plans were considered inadequate and not acceptable to the Government. Because of

lack of communications between the contractor and the Government in the final stages of the

source selection process, the contractor considered that the Government had accepted their

version of the AQP. Based on this, and the fact that full AQP requirements implementation

would have cost considerably more than had been budgeted for this effort, the Government and

contractor were still negotiating the details of the ACS AQP at contract termination. Also, the

extent of the expected cost savings for using COTS/GOTS/NDI software was limited because

much of the code needed to be modified for use on ACS. The use of COTS/GOTS/NDI products

is not a negative and can have the benefit of reducing cost and saving schedule. However, the use

of these products without first having a detailed system design can lead to the issues faced by the

ACS program.

ACS also encountered other pitfalls during the execution of the Acquisition Process that

while they did not have a direct cause on the mismatch between funding and requirements, they

did impact the efficient execution of the development effort and hence had a direct impact on

program cost and schedule. These pitfalls cover areas that must be understood and considered as

part of the natural progression of a program as it moves from one phase to the next in the

Acquisition Process. By doing so, one realizes that the complex nature of the process includes
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circumstances over which the PM has little control but must consider if he is to develop an

comprehensive acquisition approach and ultimately meet cost, schedule and performance.

Pitfall - Gap Between Acquisition Phases

The ACS program experienced a 14-month gap between the end of the TD phase and the

start of the SDD phase. The reason for the gap as mentioned earlier was that the Government

team was accomplishing items and events necessary to execute a contract award. Specifically,

the team accomplished an ASARC, developed documentation to meet the DoDI 5000.2 MS B

requirements/program execution, incorporated the Navy into the Army program management

team, published a RFP, executed the SDD Source Selection Process, developed a contract,

accomplished a DAB preparation OIPT and ultimately executed a “paper” DAB. While this

length of time may be unique to ACS because of the system’s complexity—six months was spent

by the program office educating the CAIG analyst on what ACS was and the extent of each

subsystem’s capability so that he felt capable of providing a program cost—there is a break, for

some length of time, between the end of the TD phase and the start of the SDD phase for all

programs. This period of time must be accounted for because it impacts the contractor’s ability to

maintain critical team members and hence corporate knowledge of the program and their

proposed system design. During the ACS TD phase, the competing contractors requested a

“bridging contract” to allow work to continue on their designs during the interim period between

phases. At the time, the Government did not have the funding to execute this request. Because of

the 14-month break between phases of the ACS program, many of the critical team members

were shifted to other ongoing programs within the contractor’s organization. This severely

hampered the contractor’s ability to ramp-up development execution at the start of SDD to meet

the ACS program milestone timelines.

Pitfall - Increase in Program Magnitude between Acquisition Phases

As ACS transitioned from the TD to the SDD phase, it increased from an ACAT III

program to an ACAT 1D program. This impacted the contractor by forcing him to change out

most key leaders on the program after contract award to put in place personnel with the

experience to handle the complexities inherent in an ACAT 1D program. The result of this was

the loss of historical knowledge on the program that slowed the contractor’s execution of critical
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program tasks while those with program knowledge trained new personnel. Additionally, the

magnitude of the increase of personnel from 40 in TD to 400 in the first six months of SDD,

created chaos that added to an already complex situation.

This type of personnel switch also occurred on Government team but to a lesser extent.

However, this change did create a ramp-up period for the Government team in the early portion

of SDD as new members from both the Army and Navy were added. In the post analysis of the

program, the recommendation was made that the Government management of the program

should have transitioned from an Intelligence Battle Operating System (BOS) focused PEO to an

Aircraft BOS organization to ensure a better understanding of the complexities involved in

aircraft integration. Specifically noted was that the “program structure and staffing were not

consistent with technical and schedule complexities of an aircraft ACAT 1D program”[52]. This

is an interesting recommendation considering that the major program issue was the weight of the

payload design to achieve required capability. However, the development and addition of the

payload on the aircraft brought with it required changes to the outer-mold-line of the aircraft and

in several proposed designs to mitigate the weight issue, subtraction of fuselage sections and

extensions to aircraft wings. What this demonstrates in hindsight is that the ACS system design

was not as mature and contained much more risk than it should have prior to the commitment of

program cost, schedule and performance more so than which organization should have been the

program management lead[53].

Pitfall - Performance Based Contracting

Based on DoDI 5000.2 guidance, the ACS program concept relied heavily upon the

concept of performance based contracting. Considering this, the Government issued a Statement

of Objectives (SOO) discussing “what” needed to be accomplished during SDD with the

expectation that the contractor would develop a detailed Statement of Work (SOW) describing

“how” they would accomplish the effort. To ensure that the contractor had the ability to create an

effective SOW, the SOO required that the contractor and critical subcontractors be certified at

least at a Capability Maturity Model Integrated (CMMI) level 3 at the start of SDD. CMMI level

3 requires that an organization have mature processes in place by which to accomplish work

efforts. While the contractor claimed to be at this level—the contractor’s corporate headquarters

had recently been certified at the higher CMMI level 5—what became apparent after contract
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award was that the contractor team with responsibility for the ACS program was not operating at

any discernible CMMI level. This was due in large part to the change in personnel and the

training level of the new team on this corporate division’s processes. Based on an internal

contractor analysis, they expected to begin operating at a CMMI level 2-3 within a year and a

half after contract award. This played a major role in contractor’s inability to execute in an

efficient and competent manner as seen by the Government adding to the potential for expected

cost and schedule growth[54][55].

Pitfall - Competitive Optimistic Contractor Proposals

The ACS program suffered from a reoccurring situation within the current Defense

Acquisition Process. What became evident after contract award and during open program

execution discussions was that the contractor’s proposed costs were overly optimistic. The

contractor made it clear after award that due to the competitive environment of the source

selection, the program cost bid in the final proposal was a “win” or “buy-in” cost accurate only if

the program executed with very few if any of the expected program risks being realized.

Considering that historically the Government normally continues large programs even after they

have breached their APB, adding additional funding and then reestablishing the program

baseline, it appears contractors have very little motivation to provide realistic expected costs in

their proposals. Part of the blame for this situation in ACS could rest with the Government

because they supplied in the RFP the available budget for each year of expected SDD contract

execution. However, this was done in an attempt to ensure the competing contractors provided a

best value proposal considering available cost, schedule and requested capability. In the recently

published DAPA study, a new approach is discussed that would fix the parameters of estimated

program cost and schedule, and only allow the changing of program performance for a given

development spiral to ensure that the first two parameters are achieved[56]. This could fix the

issue of cost breaches in the future.

Pitfall - Pre MS B Program Readiness Assessment

In the execution of the current Acquisition Process, the ACS program accomplished an

ASARC, several OSD IIPTs, an OSD OIPT and a “paper” DAB. What becomes apparent

looking back on these meetings and the additional reviews prior to these events is that the
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program was never reviewed in a detailed synergistic fashion until the program was experiencing

development issues. Prior to MS B, each subject matter expert (SME) that reviewed the various

program aspects/documents did so without detailed consideration for the other areas of the

program. The leadership at the major reviews mentioned above were presented with a

comprehensive briefing of all aspects of the program, but had to rely on the SMEs to accomplish

the detailed analysis that provided insight into possible problem areas. With each SME returning

a vote of confidence in his or her area of responsibility, this naturally provided the leadership a

positive assurance that the program was prepared for entry into SDD. Considering the results of

the Independent NAR Team’s assessment of the ACS program, it is apparent that had a

synergistic review approach been taken prior to MS B, several of the major program disconnects

would have been discovered. Key to the success of this approach is the experience level of the

independent review team members and their focus areas. In the case of ACS, the assembled

NAR team was composed of very senior acquisition professionals who had “a combined 700

years of experience” from both the Army and the Navy. Their focus was to:

- Assess program scope with respect to cost/schedule/performance (including
Program Management/Organization/Experience, risks, acquisition strategy, etc)

-Provide “pre-decisional” findings and recommendations to Army and Navy PEOs.

- Suggest “path forward”[57].

Pitfall - Corporate Sponsorship for Acquisition Programs

While important, the level of Corporate Sponsorship in the civilian industry sector is not

equaled within DoD. Civilian sector corporate leadership marshals all resources requested by a

program manager to develop and bring a product to market as fast as possible. Therefore, the

only focus area of a civilian PM is bringing the product to market. In DoD, there is not the same

alignment of corporate sponsorship for product development. In DoD, corporate sponsorship is

accomplished by what is called the big “A” (“A” being the Acquisition Community which

includes not only the PM/Acquisition work force, but also the senior Army, OSD leadership and

Congress that have purview over the resources for product development). However, currently in

DoD the differing focuses of the big “A” members does not usually align sponsorship for

development projects on the single goal of bringing a product to the customer. Without this big



36

“A” sponsorship, the DoD PM must focus on developing and bringing to market his product and

also attaining and then defending the necessary resources to make this happen. Because of this

lack of big “A” sponsorship the DAPA report stated, “no program has ever been plused up in

funding during development”[58]. To this point, the opposite appears to be occurring; the

Assistant Secretary of the Army for Acquisition Logistics and Technology recently said, “the

Future Combat System has been cut $830M since its MS B decision in 2003 and it is a successful

program having remained on cost and schedule since its inception”[59]. To minimize the impact

of the current lack of big “A” sponsorship, a program must get to production as soon as possible.

To accomplish this, technology for a single development spiral must be at a level of maturity to

reduce time for product development.

Why Pitfalls Happen

Considering that DoD is executing a knowledge-based acquisition process that mirrors

the successful commercial sector’s process, why is it that the ACS program suffered from the

pitfalls that it did? And more generally, why is it that of the 85 ACAT 1D programs reported in

the FY06 Selected Acquisition Report, 40 of them reported Nunn-McCurdy unit cost breaches

with 25 of those reporting a breach of 50% or more compared to their original cost baselines?

Congress considers the situation so bad that in the first sentence of the HASC FY2007 National

Defense Authorization Act, Acquisition Policy and Management section they stated emphatically

“…the Department of Defense (DOD) acquisition process is broken.” The second sentence is

even more damning stating “The ability of the Department to conduct the large scale acquisitions

required to ensure our future national security is a concern of the committee.” They further cite

that “the rising costs and lengthening schedules of major defense acquisition programs lead to

more expensive platforms fielded in fewer numbers.” The very issues that the current Defense

Acquisition System was suppose to fix are still issues. The question is why?

Answers to the above questions might be found in February 2006 DAPA report

commissioned by Deputy Secretary of Defense. As discussed in the previous section but with

further elaboration here, the DAPA team of experienced acquisition professionals recognized

that the Defense Acquisition System is a complex integration of three competing processes.

These three competing processes are the acquisition, budgeting and requirements processes
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which they term collectively as the “big A” acquisition system. The current DoDD 5000.1 based

acquisition process they term as the “little a” stating that it does not include the requirements and

budget processes. Figure 3 provides a graphical depiction of this[60].

Figure 3. DAPA’s Acquisition System

This competition within the “big A” system is caused by the differing component

process’ motivational factors described in the red and black text in Figure 4. While in theory

there exists a workforce, organizations and industry which should work together to force the

three separate processes of “big A” into synergy and ultimately develop a needed warfighter

capability on target cost and with defined schedule, in actuality these “forcing entities” have

competing values of their own which make this impossible. Figure 4 shows this concept

providing the differing values in blue[61].
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Figure 4. DAPA’s Organizational Values Differ..

These competing motivational factors of the “big A” processes and competing values of

the forcing functions cause instability in the Defense Acquisition System that they define as

being comprised of the six internal elements of budget, requirements, acquisition, industry

workforce and organization. This instability in the Acquisition System is what they claim

“results in a situation in which senior leaders in the Department of Defense and Congress are

unable to anticipate or predict the outcome of programs as measured by cost, schedule and

performance”[62]. Eight Major Findings resulted when the DAPA “reviewed the defense

acquisition performance and documented the integrated nature of the process.” These are listed

in Figure 5[63].
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Figure5. DAPA’s Major Findings

Based on these major findings the DAPA project made reform recommendations

designed to improve all of the six internal elements of the Acquisition System. The summary of

each of the recommendations is found in Figure 6[64].
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Figure 6. Overview of DAPA’s Findings.

Their review of acquisition reform history shows that many of these issue areas contained

in their major findings had been incrementally addressed over time via similar recommendations
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in previous calls for acquisition reform. However, DAPA notes that for the incremental approach

of acquisition reform to be successful in improving cost, schedule and performance it requires

that “all six internal elements of the (Defense) Acquisition System (organization, workforce,

budget, requirements, acquisition and industry) must operate in a stable and predictable manner.”

Also, they stated “that external influences on the (Defense) Acquisition System, including

leadership and congressional oversight, must exert stabilizing and predictable guidance. None of

these processes and influences are stable and predictable today”[65]. Therefore, they conclude

that to provide the Acquisition System the required “stability and continuity” that it needs to

succeed, the approach must be to improve all six internal elements (organization, workforce,

budget, requirements, acquisition and industry) at once. Hence, they leave one to conclude that

the lack of simultaneous implementation of previous calls for reform is the reason for their lack

of success.

Noted in the DAPA study but not called out as a reason for the failure of previous reform

studies to produce a successful acquisition process is that not all elements of the previous studies

were fully implemented. Considering that implementing improvements in all the six elements

simultaneously is the only way the DAPA study team says DoD can gain the needed stability in

the Acquisition System for it to be successful in predicting program cost, schedule and

performance, it is interesting that no rationale is given for why the previous reform initiatives

were not fully implemented. Specifically, the DAPA study noted that the 1986 President’s Blue

Ribbon Commission on Defense Management National Security Planning and Budgeting

(Packard Commission) call for organizational reformwhile similar to their ownwas never

fully implemented. DAPA stated that the Packard Commission recognized that successful

organizations have “short, unambiguous lines of communication among levels of management,

small staffs of highly competent professional personnel . . . [and] most importantly, a stable

environment of planning and funding.” The DAPA study found that this concept was never fully

implemented and recommended as its first measure for organizational reform “…to implement

the intent of the Packard Commission more fully and regain stability in the Acquisition System

by realigning authority, accountability and responsibility at the appropriate levels”[66].

Reviewing the Packard Commission’s study reveals that it also found that the previous

calls for reform were not fully implemented. Specifically the commission noted that the reform
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initiatives called for by President Eisenhower during his presidency based on lessons learned

from World War II were never fully instituted. The Commission stated:

“The present structure of the Department of Defense (DoD) was established by President
Eisenhower in 1958. His proposed reforms, which sprang from the hard lessons of
command in World War I and from the rich experience of his Presidency, were not fully
accomplished. Intervening years have confirmed the soundness of President
Eisenhower’s purposes. The Commission has sought to advance on the objectives he set
for DoD”[67].

Like the DAPA study the Packard Commission also claimed as a goal the desire to

“advance on the objectives” that their predecessor had set with respect to acquisition reform.

Immediately following the publishing of both the Packard Commission’s interim and final

reports this seemed to be occurring. After the reports were published there was a flurry of

activity by both the Congress and DoD to implement several of the reform initiatives. However,

in the end, the reform initiatives were only ever partially implemented[68]. The same set of

events appear to be occurring with the DAPA report. In the 2007 National Defense Authorization

Act, the House Armed Services Committee (HASC) commented on many of the major findings

of the DAPA study recommending that DoD should be implement the findings. Section 804 of

the Act goes further and requires that DoD provide quarterly reports to the HASC and Senate

Armed Services Committee on the DoD’s implementation of the DAPA, The Defense Science

Board Summer Study on Transformation, The Center for Strategic and International Studies:

Beyond Goldwater-Nichols Study, The Quadrennial Defense Review and The Committee

Defense Review of the House Committee on Armed Services recommendations. However, in the

next paragraph of the section the committee calls into question the Defense Departments ability

to “analyze and synthesize these reform recommendations into a series of meaningful and

actionable implementation plans.” They state that in the last 20 years DoD has been unable act

on the recommendations made by the numerous reform studies and that the “same challenges

identified by the Packard Commission including rampant cost growth, unreliable cost estimates,

and requirements relying on immature technology increasing overall program cost” still remain

issues today.

“Bureaucratic impediments, changing senior leadership, and numerous other factors
prevented implementation of major acquisition reform despite comprehensive studies on
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the subject. In particular, the committee notes that the President’s Blue Ribbon
Commission on Defense (1986), commonly known as the ‘‘Packard Commission,’’
recommended numerous reforms to the acquisition system that, despite the efforts of
Congress and the Department, have not been fully realized. Nearly twenty years later, the
four major acquisition reform studies of 2005 identify the same challenges identified by
the ‘‘Packard Commission’’ including rampant cost growth, unreliable cost estimates,
and requirements relying on immature technology increasing overall program cost. The
committee is concerned about the ability of the Department to solve these decades’ old
problems”[69]. HASC 2007 National Defense Authorization Act

While calling into question the DoD’s ability to implement acquisition reform, the Act’s

language does little to impose reform changes itself. For example, while Section 813 of the 2007

Act language does require that DoD implement “time-certain development” as called out by the

DAPA study; it does so only for Information Technology Business Systems. The language

requires that these “…systems be fielded within five years of the system entering the technology

development phase of the acquisition process, known as Milestone A approval”[70]. Discussion

of one of the most far-reaching DAPA reform initiative is nowhere to be found. The major

organization change initiative called for in the DAPA study of establishing four-star System

Commands for Acquisition under each service’s Chief of Staff/Chief of Naval Operations to

unify acquisition, requirement, and budget process command authority is not even mentioned by

the Act.

So while Congress is requesting action by DoD to fully implement the reform initiative

called for by the DAPA report and others, it has little faith this will happen. And, knowing this

Congress has taken few steps to implement these initiatives. Based on the historical record, the

highest probability of outcome is that only a portion of DAPA’s initiatives will be implemented

within DoD as has been the case with all other reform initiatives in the past. Therefore, while the

DAPA study may explain why the current Acquisition Process is unable to reliably execute

major defense acquisition programs within cost, and schedule for the required performance, it

will probably do little to change this situation.

Experience Counts

The reality is that the Acquisition Process is not as “broken” as has been stated above. If

the process were truly broken as described, we would expect that DoD would never be able to

execute an ACAT 1D program and provide required capability within budget and on schedule.
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This is not the case. There are in fact large acquisition programs that are executing within the

Acquisition Program Baseline (APB) parameters set at the start of the program’s SDD. The same

SAR data previously discussed shows this fact. While the final SAR submission of FY06 showed

that of the 85 programs submitted 40 of those were in Nunn-McCurdy breach of their APB, what

it also says is that there were 45 programs which were not in breach of their APBs. Considering

this and the fact that two of the largest ACAT 1D acquisition programs in both the Army and the

Navy (Future Combat System and Multimode Maritime Aircraft) are executing within

established parameters,[71] several reviewers of the Defense Acquisition System have said that

it’s not the Defense Acquisition Process at all but instead the “experience and discipline” of the

PMs and the acquisition leadership to effectively implement the Acquisition Process that is

causing the current situation[72][73]. As a matter of fact, comments concerning PM/acquisition

workforce education and experience levels have been made by almost every major acquisition

system reform study to date. In the DAPA studyas with the Packard Commissionthe

researchers noted that many PMs lack the “experience and expertise” in all facets of program

management needed to successfully execute a program within established cost, schedule and

performance. Specifically, the two studies stated:

“Experience and expertise in all functional areas has been de-valued and contributes to a
“Conspiracy of Hope” in which we understate cost, risk and technical readiness and, as a
result, embark on programs that are not executable within initial estimates. This lack of
experience and expertise is especially true for our program management cadre”[74].
DAPA

“Each year billions of dollars are spent more or less efficiently, based on the competence
and experience of these personnel. Yet, compared to its industry counterparts, this
workforce is under-trained, underpaid, and inexperienced. Whatever other changes may
be made, it is vitally important to enhance the quality of the defense acquisition
workforce”[75]. Packard Commission

The DAPA report also notes that DoD has “no consistent training or experience requirements…

for these key skills and training and certification standards are not enforced”[76].

Based on these finding, it is evident that experience levels can vary among PMs and the

acquisition leadership. Based on this, it should be expected that PMs might not have the requisite

experience before entering an acquisition program in a particular stage of the acquisition process.

PMs like other members of the acquisition and military workforce are placed into positions of
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ever increasing responsibility based on their past performance and their potential future ability.

Although they may have superior performance and potential, without the appropriate experience

they may not understand the potential pitfalls inherent in the current acquisition process at a

particular phase. The Aerial Common Sensor (ACS) program is a case in point. Had the ACS

PM and the Army leadership been aware of the best practice process pitfalls of the current

Defense Acquisition System as the program transitioned from TD to SDD they could have

avoided some if not all of the issues the program faced.

Recommendations: Consider Experience and Process Improvement

An obvious way to correct the lack of experience situation in the future might be to

ensure that only PMs with the appropriate experience are placed in complex Major Defense

Acquisition Programs (MDAP) in a particular phase of the acquisition process. While this is

possible from a centralized career management stand point, it is probably not practical. After a

few rounds of matching experienced PMs to programs in particular phases of the acquisition

process, DoD would run out of experienced PM because of the “catch-twenty-two” of other PMs

not being able to gain requisite experiences to qualify them for MDAP programs. While the

axiom in life is that we learn more from our mistakes than our successes, in the world of DoD

MDAP programs, management mistakes can be costly. Hence, using unqualified PMs can keep

DoD in the current situation.

DoD could look outside the Department for a fresh infusion of experienced personnel.

This would probably not be optimal for two reasons. First this solution would not provide DoD

PMs a worthwhile career progression path. Second, PMs from outside DoD would not have DoD

specific program management experience. PM experiences are just that—his or her

experiences—limited to the experiences that they have had. These experiences by definition are

not benefited by the breadth of experiences that other individuals and organizations have had.

Also, while experience is a “great teacher” the level of lessons learned by a PM from his

experiences depends on “whether the student was paying attention”[77].

A solution to this dilemma is education. Specifically, education gained by combining

training on current Defense Acquisition System theory with the lessons learned from PM

experiences with the pitfalls of the Defense Acquisition System. PMs educated in this way would
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understand the current acquisition process to include the benefits of the required best practices

and lifecycle documentation that have proven successful in commercial industry. And, they

would also understand that the current Acquisition Process has pitfalls that must be mitigated to

succeed in developing a system within defined cost, schedule and performance. By doing this,

DoD can develop knowledgeable PMs from within the current and future DoD PM pool that are

prepared to optimize a program for success even without personal experience with all the

acquisition process pitfalls themselves[78].

Considering that the Defense Acquisition University (DAU) currently trains PMs on the

Defense Acquisition System theory, it would only need to add sections on lessons learned by

PMs from experiences that they have had with the pitfalls with the current acquisition process.

These experiences can be captured using the Army’s After Action Review (AAR) process. This

process has been a very integral part of the National Training Center’s success in training the

world class Army currently fighting in Iraq. This process has also been used in commercial

business sector as part of their process for reviewing commercial development programs. Bart

Perkins, who is a managing partner at Leverage Partners Inc., recently published in his monthly

column for the management section of Computerworld magazine a business focused synopsis of

the AAR process. In his article, the process is called Post Project reviews (PPR). Considering its

project management focus, this process is well suited for use in the business of Defense

Acquisition. Perkins starts by stating that the “cornerstones of a successful PPR are effective

leadership, thorough preparation, committed participation and follow-through.” For effective

leadership, he recognizes that “senior project managers with experience and perspective” and

who are free of the program’s “politics” must be chosen to lead the effort. This can be

accomplished in DoD by assigning a team of senior experienced acquisition personnel from

DAU augmented as necessary by other PMs and senior acquisition functional area specialist to a

program review team.

While effective leadership is important, Perkins states that thorough preparation must not

be “minimized or eliminated” as it often is because it is a “crucial step” in the success of a PPR.

Through proper preparation the effectiveness of the PPR is “significantly enhanced”. It also

“shortens the length of PPR meetings and reduces the number of arguments.” To prepare

properly, Perkins says, the leadership team must:



47

- Reassess Project Content: review program “documents, including the business case,

work plans, change requests and contracts. Critically reexamine business goals, project

objectives and assumptions, as well as risks and associated risk mitigation strategies.”

- Analyze Statistics: “Compare initial estimates of projects costs, schedule and

deliverables with actual data. Significant differences (increases or decreases) usually indicate

insufficient research or unforeseen obstacles. Gauge overall project stability by assessing

revisions to scope, budget, schedule and resources.”

- Interview Project Participants: “Interview key project team members and executives

to add important perspective, especially for contentious issues. Interviews frequently reveal

unrealistic (often mandated) deadlines, overly constrained budgets, insufficient staffing,

inadequately tested software packages or corporate in-fighting, which greatly affect project

success.”

- Establish PPR Meeting Logistics: “Determine participants (in PPR meeting). Include

key representatives for all groups that worked on (or benefited from) the project, as well as

multiple levels of management…” “Multiple meetings or videoconferences may be required. E-

mail is not acceptable.”

Perkins further states under the heading of Participation that “the PPR meeting should

address these questions:

- What went well, and what didn’t?

- What obstacles impeded the project and what would have helped?

- Where do processes need to be altered, improved or replaced?

- How effective were project communication and executive support?”

To succeed these meetings must “maintain a constructive, non-adversarial focus, and aim

for a reasonable level of consensus.”

However probably the most important part to the PPR process is the follow through. Just

having information about a program’s highs and lows does not provide change. “Results must be

integrated and published…without conscious effort and commitment to improvement, few

changes will occur and subsequent PPRs will reveal essentially the same problems…Many

companies assume that unsuccessful projects are exempt, but failures offer invaluable

opportunities for learning…”[79].
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In DoD, PPRs should be accomplished when a MDAP program completes a phase of the

acquisition process, at program/contract cancellation and following a program’s execution of a

Milestone decision. Conducting a PPR at the end of a phase of the acquisition life-cycle and at

program/contract cancellation will provide specific insight into the peaks and pitfalls that a

program faced while those events are still fresh in the minds of the program personnel and

relevant program documentation is readily available. Executing a PPR following a Milestone

decision provides feed back on the unwritten approval and briefing process along with the

memorandum and documentation content that an ACAT 1D program must accomplish in

preparation for a specific Milestone decision. Creating a historical record that others can use

with which to prepare for a Milestone decision can add consistency and reduce the difficulty a

PM currently has with obtaining useful information on the Milestone briefing process in a timely

manner. As a PM marches down the path to a Milestone decision, he must query each

organization responsible for the briefings and required documentation content on exactly what is

acceptable. Without a standard operating procedure for the specifics required in each

organization’s documents/briefing charts, the PM must provide content that is to the satisfaction

of the individual action officer on duty at the time of his Milestone decision[80][81].

As these PPRs are accomplished, the information obtained can be used in developing the

DAU course curriculum for PMs on pitfalls and successes of ACAT 1D or MDAP programs.

Perhaps this curriculum can be tailored for each PM based on the ACAT 1D program and the

specific phase of the acquisition process the program is in or will be entering. This curriculum

should be added to the current courses required for PMs who have been slated to manage ACAT

1D programs. Later these courses could be expanded to include ACAT III program managers.

However, a very important aspect of the DoD PPR process is that the data collected from this

process must not focus on placing blame or have as an end goal a focus of providing input to a

PM’s annual performance evaluation. Should this happen, the process will no longer provide

honest feed back as PMs are forced to influence the characterization of their programs to avoid a

negative performance assessment.

In addition to creating courses that include PPR information, DAU should create an

online Program Expert System, available to all PMs that database the collected PPR information.

This expert system would make available the relevant PPR information in a format that a sitting
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PM would be able to query. Specifically, the system would provide PMs the ability to parse the

information based on several defining criteria such as program phase and system specifics. For

example, once established, a PM could query the database for all pitfalls faced by an ACAT 1D

program that is heading to a MS B decision, is expected to be a joint service development,

aircraft based, and is in the intelligence functional domain. The ACS program information and

pitfalls faced could be used as an initial set of data for such a database and query.

Continuous Process Improvement

Educating PMs on the current potential pitfalls in the Defense Acquisition System is only

a part of the follow-through discussed by Perkins above. The next step is to develop a method to

improve the system by eliminating the errors in the current acquisition process that cause pitfalls.

Based on the specific knowledge gained about the issue areas of the Defense Acquisition System

from the PPRs, focused improvements can be made only to those areas that need improvement.

As discussed earlier, the entire acquisition process is not broken, but there are errors in the

system that must be corrected to make the acquisition process more efficient and effective and

less reliant on individual PM experience. This is not something that can be accomplished by a

one-time set of comprehensive changes as has been previously attempted by the numerous

acquisition reform studies. Instead, these improvements must be made continuously over time to

be effective[82]. The framework to accomplish such an effort is found in the Continuous Process

Improvement concept currently being embraced by DoD Business Transformation[83].

On 11 May 2006, the Deputy Secretary of Defense, Honorable Gordon England signed a

cover memorandum to the recently published Continuous Process Improvement (CPI)

Transformation Guidebook. This memo was addressed to all DoD subordinate organizations and

mandated the establishment of Continuous Process Improvement Programs throughout DoD. In

the memo he stated: “The Secretary and I expect that every DoD organization is focused every

day on improving the effectiveness of our support to the Warfighter.” “…CPI has proven to be

an important tool for improving the operating effectiveness of the DoD, not only within the

logistics and acquisition activities, but also across the full range of operational, administrative,

Science and Technology, and support functions. We should continue to broaden and accelerate

the use of these tools to further improve effectiveness”[84].
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This memo and the accompanying CPI Transformation Guidebook are part of an ongoing

process to change the way DoD executes its mission that began with the Secretary of Defense’s

calls for DoD Business Transformation back in 2001 with release of the Quadrennial Defense

Review (QDR) of that same year[85].

“…And that means we must recognize another transformation: the revolution in
management, technology and business practices. Successful modern businesses are
leaner and less hierarchical than ever before. They reward innovation and they share
information. They have to be nimble in the face of rapid change or they die.”

- Donald H. Rumsfeld, Secretary of Defense, September 10, 2001[86]

The QDR finds its roots in the words of President Bush’s FY2002 President’s

Management Agenda that called for reform across the Executive Branch of Government in a

effort to “improve federal management and deliver results that matter to the American people.”

In this agenda “five government-wide… and nine agency specific reform” initiatives are

discussed in results based framework. For each initiative: the problem is presented, followed by

the initiative to fix the problem, then the expected short-term and long-term “results” or metrics

by which to measure the initiatives success.

This call for transformation continues in the latest 2006 QDR where the concepts for

reform have been refined with more focus provided about how to proceed. Organizations such as

the Defense Business Transformation Agency have been established to manage and coordinate

DoD transformation efforts to provide unity and leadership for the process improvement efforts.

The Agency’s focus is “…on bringing the needed capabilities to the joint force more rapidly, by

fashioning a much more effective acquisition system and associated set of processes”[87].

Additionally, the 2006 QDR calls for specific reforms to the acquisition process based on the

DAPA report. For instance, the QDR calls for the reduction of cycle-time to deliver a product

stating, “acquisition development and procurement will shift to a time-certain approach.” It also

requires that cost, schedule and performance will be aligned “early in program development,

senior leaders will make the key-tradeoffs necessary to balance performance, time and available

resources.” The 2006 QDR further echos the specific reform initiatives called for by the DAPA

report by stating: “Upgrades and improvements can be added in subsequent spirals based on the
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maturity of the technology. Combining time-certain development and procurement of capability

with a risk-based approach to source selection should provide much greater stability in the

acquisition system. Stability should allow for more predictable acquisition programs measured

by cost, schedule and performance”[88].

The President’s Performance Agenda and the QDR provide the impetus for reform and

demand that the process of reform be customer focused and results based. What the use of the

CPI framework does is to provide a method within DoD to accomplish this customer and results

based reform. The CPI framework provides methods, when applied correctly, will force a

process to be reshaped to provide value and meet the warfighter’s needs. CPI also forces the

process to become metric based to allow success to be measured and provide information that

defines how process improvement should proceed. Customer focus and measurements based

process improvement are key components of CPI[89].

“DoD CPI is a strategic approach for developing a culture of continuous improvement in

the areas of reliability, (reduction in) process cycle times, costs in terms of less total resource

consumption, quality, and productivity”[90]. To accomplish this, CPI practitioners have several

tools available to use depending on the nature of the process to be improved. Lean, Six Sigma,

and Lean Six Sigma are several of the tools available. To use these tools effectively the proven

five phased model of Define, Measure, Analyze, Improve, Control (DMAIC) is used to give the

process improvement team a framework for problem solving as they apply the process

improvement tools.

Lean is a tool that focuses on speeding up the cycle-time to delivery of a product. This is

accomplished by identifying and appropriately eliminating “waste or non-value added activities

from a customers perspective. …Waste is defined as the activity or activities that a customer

would not want to pay for and/or that add no value to the product or service from the customer's

perspective. At the heart of lean is the determination of value. Value is defined as an item or

feature for which a customer is willing to pay. All other aspects of the process are deemed waste.

Lean framework is used as a tool to focus resources and energies on producing the value-added

features while identifying and eliminating non value added activities”[91].

Six Sigma is a tool designed to eliminate errors in process. To accomplish this, Six Sigma

“measures how many defects exist in a business process and then systematically determines how
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to remove them. Its focus is on process quality. …The principles of quality applied in

implementing Six Sigma are almost always defined in terms of the company vision and its

strategy. Processes are designed from the perspective of the customer and involve an infusion of

process thinking across the firm. Metrics such as performance, reliability, price, on-time

delivery, service and accuracy provide the targets”[92].

Lean Six Sigma is a combination of both tools. The thought is that successful process

improvement requires the complementary nature of the two tools. Specifically, Lean provides the

“increase in the velocity” of the process and Six Sigma provides the “quality” in the process.

“The fusion of Lean and Six Sigma improvement methods is required because:

- Lean cannot bring a process under statistical control

- Six Sigma alone cannot dramatically improve process speed or reduce invested capital

- Both enable the reduction of the cost of complexity”[93].

Solution

By combining PPRs with the CPI process/tools and using them to assess the Defense

Acquisition System, DoD can solve its problem of being unable to predict cost, schedule, and

performance. As stated above, PPRs when executed correctly, will define the errors/pitfalls

within the current Defense Acquisition System. Using the PPR method of problem definition

provides an understanding of the systems pitfalls from the perspective of two important

customers of the Acquisition Process—the warfighter and acquisition professional. Hence using

PPR provides the first phase (Problem Definition) of the problem-solving framework within CPI

(DMAIC). With the problem appropriately defined, the remaining phases of the CPI problem-

solving framework can be implemented. This is accomplished by using CPI tools (Lean, Six

Sigma, or Lean Six Sigma) to focus efforts on what needs to be measured, analyzed, improved

and controlled. Iterations of the CPI process will ultimately improve the Defense Acquisition

System and provide an Defense Acquisition Process that can reliably predict cost, schedule and

performance.
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Immediate Process Improvement

Considering the pitfalls encountered by the ACS program during program execution

discovered by reviewing program events both during and post contract executionone easy

pitfall eliminating process change to the Defense Acquisition System stands out. This change is

to require that all ACAT 1D programs have an Independent Program Readiness Assessment

(IPRA), conducted by experienced senior acquisition personnel, accomplished before they are

permitted to proceed to a Milestone decision. This change takes advantage of the key lesson

learned from not only the ACS PPRs which demonstrated the benefits of a synergistic review of

a program’s readiness to proceed to the next acquisition phase, but also the many acquisition

reform studies over the years that recognize that experience plays a major role in a program

manager’s ability to understand his environment and foresee the potential pitfalls that could

impact his program. Additionally, the independent nature of the review will ensure that program

politics and emotion do not cloud the determination of a program’s readiness to proceed to the

next phase of the acquisition process. The independent assessment team would execute an

experienced based review of the program and provide the PM and his PEO with its synergistic

assessment of the program’s risks that could impact successful execution if realized. With this

knowledge, a program manager can take action to avoid or mitigate the potential pitfalls

allowing him to accurately establish and then maintain program cost, schedule and performance.

Summary & Conclusion

The Defense Acquisition System remains intolerably undependable in its ability to

deliver needed capability within cost, and on schedule to its most important customer—the

Warfighter. This situation is not new and has been the subject of many Acquisition Process

reform studies over the past 35 years. The implementation of these initiatives has resulted in the

current best practices based Defense Acquisition System. Despite the improvements in the

Acquisition Process, the most recent studies continue to find the same basic issue of a process

being unable to deliver capability at estimated cost and schedule. Because the reform study

initiatives have never been fully implemented, the Acquisition Process continues to be fraught

with potential pitfalls that still plague large MDAP programs. The Congress noted in their 2007



54

National Defense Authorization Act that for many reasons they do not expect this situation to

change. Despite the current situation, some programs are successful.

Reform studies and Post Project Reviews, to include the review of the recent ACS

program, have shown that experience appears to hold the key to recognizing potential pitfalls

that cause program breaches and mitigating them before they are realized. Based on this, DoD

should conduct PPRs on all ACAT 1D programs as they complete phases of the acquisition life-

cycle and Milestone decisions. The identified pitfalls of the Defense Acquisition Process should

then be placed in a database and used to train inexperienced PMs on potential program risk areas.

This database should also be the foundation for the development of a Program Expert System

that sitting PMs can access as part of their program planning process to identify relevant

potential pitfalls that they may not normally recognize based on their past experiences. The

pitfalls recognized in the ACS program should be used to populate the database with those

pitfalls that can occur in an ACAT 1D program as it transitions from TD to SDD.

Calls for Business Transformation in the Executive Branch and within the DoD

specifically, have set the stage and established the requirement to use the framework for process

improvement known as Continuous Process Improvement. CPI when combined with the PPR

process enables the identification of pitfalls within the current best practices based Defense

Acquisition System and then provides a methodology to fix them. Specifically, this combination

provides the information and tools necessary to correct the pitfalls in the current Defense

Acquisition System to ensure that programs can meet cost, schedule and performance.

Additionally, DoD should establish an experienced team of DoD personnel who represent all

facets of the “big A” Defense Acquisition System and are trained in the art of PPR and CPI to

conduct an ongoing analysis of the Defense Acquisition System, identify its potential pitfalls and

establish approaches and policy to eliminate these pitfalls from the Acquisition Process. By

doing this, DoD will ultimately be able to regain the confidence of the senior leaders, Congress

and most importantly the Warfighter since the Defense Acquisition System will finally have the

ability predict and execute MDAP programs on cost, within schedule and at the required level of

performance.



55

References

1. Thomas Christie, “What has 35 years of Acquisition Reform Accomplished?,” Proceedings,
Vol. 133/2/1,236 pp. 31-35, February, 2006.

2. Assessment Panel of the Defense Acquisition Performance Assessment Project, Defense
Acquisition Assessment Report, Washington DC: Department of Defense, January 2006, pp.
67-68.

3. GAO, “ DEFENSE ACQUISITIONS: Major Weapon Systems Continue to Experience Cost
and Schedule Problems under DOD’s Revised Policy,” GAO-06-368., pp. 1, April 2006.

4. Christopher H. Hanks, Elliot I. Axelband, Shuna Lindsay, Mohammed Rehan Malik, Brett D.
Steele, Reexamining Acquisition Reform,: Are We There yet?. (Santa Monica, CA: Rand
Corp., 2005), pp. 26-29.

5. Best Practices - are those practices and process that are deemed ones that through their use
will achieve the results required for success. Best Practices generally arise from lessons
learned from industry leaders regarded as being successful at executing their missions.

6. Under Secretary of Defense for Acquisition, Logistics and Technology, DoD Instruction
Number 5000.2, Washington DC: Department of Defense, 12 May 2003, pp. 23-29.

7. Defense AT&L Magazine: July-August 2006, pg 66-68, Department of Defense News
Release (April 7, 2006), DoD Releases Selected Acquisition Reports.

8. GAO, "DEFENSE ACQUISITIONS: Assessments of Selected Major Weapon Programs,"
GAO-06-391., pg 21.

9. ACS Contracting Officer, Memo: Aerial Common Sensor System Development and
Demonstration Notice of Termination.12 January 2006.

10. Assessment Panel of the Defense Acquisition Performance Assessment Project, Defense
Acquisition Assessment Report, Washington DC: Department of Defense, January 2006, pp.
4-9.

11. Office of Management and Budget, The President's Management Agenda: Fiscal Year 2002.
Washington DC: Office of Management and Budget, 2002, pp. 27-30.

12. Assessment Panel of the Defense Acquisition Performance Assessment Project, Defense
Acquisition Assessment Report, Washington DC: Department of Defense, January 2006, pg
8.

13. GAO, “DEFENSE ACQUISITION: Best Commercial Practices Can Improve Program
Outcomes,” GAO/T-NSIAD-99-116, pg 4.

14. Ibid, pg 5.

15. Ibid, pg 5.

16. Ibid, pg 5.



56

17. GAO, “DEFENSE ACQUISITION: DoD’s Revised Policy Emphasizes Best Practices, But
More Controls Are Needed,” GAO-04-53, pg 8.

18. Ibid, pg 8.

19. GAO, “DEFENSE ACQUISITION: Best Commercial Practices Can Improve Program
Outcomes,” GAO/T-NSIAD-99-116, pg 7.

20. The President’s Blue Ribbon Panel on Defense Management, A Quest For Excellence: Final
Report to the President, Washington DC: Office of the President, June 1986, pg 57.

21. GAO, “ACQUISITION: DoD’s Defense Acquisition Improvement Program: A Status
Report,” GAO/NSIAD-86-148, pg 9.

22. Defense Science Board, Report of the Defense Science Board Task Force on Acquisition
Reform, Washington DC: Department of Defense, July 1993, pg 12.

23. Noel Longnemare and Emmett Paige Jr., Memorandum from Under Secretary of Defense
(Acquisition and Technology)(Acting), Subject: Software Acquisition Best Practices
Initiative, 8 July 1994.

24. GAO, “DEFENSE ACQUISITION: Best Commercial Practices Can Improve Program
Outcomes,” GAO/T-NSIAD-99-116, pp. 3-6.

25. Deputy Under Secretary of Defense for Science and Technology, Technology Readiness
Assessment (TRA) Deskbook, Washington DC: Department of Defense, May 2005, pg B-3.

26. Donald H. Rumsfeld, Quadrennial Defense Review Report, Washington DC: Department of
Defense, 30 September 2001, pg 76.

27. Under Secretary of Defense for Acquisition, Logistics and Technology, DoD Instruction
Number 5000.2, Washington DC: Department of Defense, 12 May 2003, pg 2.

28. Ibid, pp.7-16.

29. Deputy Under Secretary of Defense for Science and Technology, Technology Readiness
Assessment (TRA) Deskbook, Washington DC: Department of Defense, May 2005, pp. 2-3.

30. Under Secretary of Defense for Acquisition, Logistics and Technology, Department of
Defense Instruction Number 5000.2, Subject: Operation of the Defense Acquisition System,
Washington DC: Department of Defense, 12 May 2003, pg 21.

31. Ibid, pp. 6-7.

32. Paul Wolfowitz, Department of Defense Directive Number 5000.1, Subject: The Defense
Acquisition System, Washington DC: Department of Defense, 12 May 2003, pp. 2-7.

33. Under Secretary of Defense for Acquisition, Logistics and Technology, Department of
Defense Instruction Number 5000.2, Subject: Operation of the Defense Acquisition System,
Washington DC: Department of Defense, 12 May 2003, pg 3.



57

34. Defense Acquisition University, “Forward,” Defense Acquisition Guidebook, version 1.6, 24
July 2006, http://akss.dau.mil/dag/DoD5000.asp?view=document%20forward, accessed 12
March 2007.

35. Most information for the historical account of the ACS Program section of this paper was
derived from the “ACS History and Lessons Learned” white paper, Unclassified/FOUO, 2
March 2006. This paper had input from many members of the Government ACS team, but
was authored primarily by Gregory Faragher and edited and approved for release by LTC
Steven Drake. The white paper was written as an After Action Review of the ACS program
and provided to the Army Acquisition Executive at his request. Information in the ACS
Program section also came from this author’s personal experience as the Program Manager
for ACS during the period discussed in this paper unless otherwise noted.

36. Sharon Wilson-Emmons, Memorandum from Contracting Officer, ACS Program, Subject:
Contract W15P7T-04-J409, Aerial Common Sensor System Development and
Demonstration (ACS SDD) Stop-Work Order, 14 September 2005.

37. Sharon Wilson-Emmons, Memorandum from Contracting Officer, ACS Program, Subject:
Contract W15P7T-04-J409, Aerial Common Sensor System Development and
Demonstration (ACS SDD) Stop-Work Order Extension, 6 December 2005.

38. Drake, Steven, PM ACS Update Brief to AAE, 14 November 2005, Chart 12.

39. Committee on Armed Services House of Representatives,109th Congress 2nd Session,
National Defense Authorizations Act for Fiscal Year 2007 Report 109-452, Washington DC:
US Government Printing Office, 5 May 2006, pp. 138-139.

40. Gregory Faragher and LTC Steven Drake, ACS Program History and Lessons Learned,
Unclassified/FOUO, 2 March 2006, pp. 7-8.

41. Ibid, pg 12.

42. Ibid, pg 12.

43. Ibid, pg 12.

44. Most information for the ACS Pitfalls and Lessons Learned section of this paper was derived
from the “ACS History and Lessons Learned” white paper, Unclassified/FOUO, 2 March
2006. This paper had input from many members of the Government ACS team, but was
authored primarily by Gregory Faragher and edited and approved for release by LTC Steven
Drake. The white paper was written as an After Action Review of the ACS program and
provided to the Army Acquisition Executive at his request. Information in the this section
also came from this author’s personal experience as the Program Manager for ACS during
the period discussed in this paper unless otherwise noted.

45. MG Jeffery Sorenson, Telephonic Interview, 8 March 2007.

46. Defense Acquisition University, Joint Program Management Handbook, Fort Belvoir, VA:
Defense Acquisition University Press, July 2004, pg 20.

47. Edward Bair, Telephonic Interview, 14 December 2006.



58

48. John Landon, Personal Interview, 5 December 2006.

49. Edward Bair, Telephonic Interview, 14 December 2006.

50. Under Secretary of Defense for Acquisition, Logistics and Technology, Department of
Defense Instruction Number 5000.2, Subject: Operation of the Defense Acquisition System,
Washington DC: Department of Defense, 12 May 2003, pg 8.

51. Ibid, pg 8.

52. David Cohen, ACS NAR Outbrief Summary, 27 February 2006, Chart 5.

53. Ibid, Charts 5-9.

54. Ibid, Charts 5-10.

55. Gregory Faragher and LTC Steven Drake, ACS Program History and Lessons Learned,
Unclassified/FOUO, 2 March 2006, pg 17.

56. Assessment Panel of the Defense Acquisition Performance Assessment Project, Defense
Acquisition Assessment Report, Washington DC: Department of Defense, January 2006, pg
48.

57. David Cohen, ACS NAR Outbrief Summary, 27 February 2006, Chart 3.

58. Assessment Panel of the Defense Acquisition Performance Assessment Project, Defense
Acquisition Assessment Report, Washington DC: Department of Defense, January 2006, pg
45.

59. Honorable Claude Bolton, Personal Interview, 5 December 2006.

60. Assessment Panel of the Defense Acquisition Performance Assessment Project, Defense
Acquisition Assessment Report, Washington DC: Department of Defense, January 2006, pg
4.

61. Ibid, pg 4.

62. Ibid, pg 5.

63. Ibid, pg 7.

64. Ibid, pp. 9-10.

65. Ibid, pg 9.

66. Ibid, pg 24.

67. The President’s Blue Ribbon Panel on Defense Management, A Quest For Excellence: Final
Report to the President, Washington DC: Office of the President, June 1986, pg 3.

68. Committee on Armed Services House of Representatives,109th Congress 2nd Session,
National Defense Authorizations Act for Fiscal Year 2007 Report 109-452, Washington DC:
US Government Printing Office, 5 May 2006, pg 355.



59

69. Ibid, pg 355.

70. Ibid, pg 358.

71. GAO, “DEFENSE ACQUISITIONS: Assessment of Selected Major Weapon Programs,”
GAO-06-391, pp. 61,90.

72. Thomas Christie, “What has 35 years of Acquisition Reform Accomplished?,” Proceedings,
Vol. 133/2/1,236 pp. 31-35, February, 2006.

73. Christopher H. Hanks, Elliot I. Axelband, Shuna Lindsay, Mohammed Rehan Malik, Brett D.
Steele, Reexamining Acquisition Reform,: Are We There yet?. (Santa Monica, CA: Rand
Corp., 2005), pp. 26-29.

74. Assessment Panel of the Defense Acquisition Performance Assessment Project, Defense
Acquisition Assessment Report, Washington DC: Department of Defense, January 2006, pg
29.

75. The President’s Blue Ribbon Panel on Defense Management, A Quest For Excellence: Final
Report to the President, Washington DC: Office of the President, June 1986, pg 66.

76. Assessment Panel of the Defense Acquisition Performance Assessment Project, Defense
Acquisition Assessment Report, Washington DC: Department of Defense, January 2006, pg
29.

77. Paul Glen, “Managing the Path to Wisdom,” Computerworld, pg 31, 8 January 2007.

78. Ibid, pg 31.

79. Bart Perkins, “Reviewing the Game Tapes,” Computerworld, pg 38, 12 February 2007.

80. Bart Perkins, “12 Things You Know About Projects but Choose to Ignore,” Computerworld,
pg 34, 12 March 2007.

81. Accenture Ltd., “By The Numbers: Useless Information,” Computerworld, pg 34, 12 March
2007.

82. Paul Glen, “Managing the Path to Wisdom,” Computerworld, pg 31, 8 January 2007.

83. Gordon England, Memorandum from Deputy Secretary of Defense, Subject: Establishment
of DoD-wide Continuous Process Improvement Programs, 11 May 2006.

84. Ibid.

85. Donald H. Rumsfeld, Quadrennial Defense Review Report, Washington DC: Department of
Defense, 6 February 2006, pp. Maine2-Maine4.

86. Ibid, pg Maine63.

87. Ibid, pg Maine71.

88. Ibid, pg Maine71.

89. Daniel J. Barata, “Threads of Success and Failure in Process Improvement,” iSixSigma, 17
February 2007, http://www.isixsigma.com/library/content/c070129a.asp?action=print.



60

90. Department of Defense, Continuous Process Improvement Transformation Guidebook.
Washington DC: Department of Defense, May 2006, pg 1-1.

91. PEO EIS and Software Engineering Center - Belvoir, “CPI Resource Center: CPI Tools,”
Enterprise Solutions Competency Center, 10 February 2007,
http://www.army.mil/aeioo/cpi/tools.htm#three, pg 3.

92. Ibid, pg 2.

93. Ibid, pg 4.


